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Mr. Mark Smith, Travis Air Force Base (AFB), conducted the Remedial Program Managers 
(RPM) meeting held on 13 October 2004 at 0930 in the Base Civil Engineering Conference 
Room, Building 571, Travis AFB, California. Attendees included: 
 
•  Mark Smith Travis AFB  
•  Glenn Anderson Travis AFB 
•  Dale Malsberger Travis AFB 
•  Tom Sreenivasan Travis AFB 
•  Wilford Day Travis AFB  
•  Gregory Parrott 60 AMW/JA 
•  Elizabeth Allen TechLaw 
•  Alan Friedman Water Board 
•  Jose Salcedo Department of Toxic Substances Control (DTSC) 
•  Chuck Elliott CH2M Hill 
•  Mike Wray CH2M Hill  
•  Amir Matin URS 
•  Eric Rixen Shaw Engineering and Infrastructure (Shaw E&I) 
•  Brian Garber Shaw E&I 
 
Handouts distributed throughout the meeting included: 

•  Attachment 1  Meeting Agenda 
•  Attachment 2  Master Meeting, Teleconference, and Document Schedules 
•  Attachment 3  SBBGWTP Monthly Data Sheet (September 2004) 
•  Attachment 4  CGWTP Monthly Data Sheet (September 2004) 
•  Attachment 5  NGWTP Monthly Data Sheet (September 2004) 
•  Attachment 6  URS Field Activities, Travis AFB (September 2004) 

1. ADMINISTRATIVE 

A. Previous Meeting Minutes 

The meeting minutes from the September 2004 RPM meeting were approved 
and finalized.  
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B. Master Meeting and Document Schedule 

There are no changes to the Travis AFB Master Meeting, Teleconference, and 
Document Schedules (see Attachment 2). 

Mr. Smith stated that the pre-draft of the North, East, West, Industrial Operable 
Unit (NEWIOU) Record of Decision (ROD) has been submitted to and is being 
reviewed by Air Staff. There is a high probability that Air Staff will make 
comments, which will delay the submittal date of 3 December 2004 to the 
agencies. Mr. Smith proposed that the FFA schedule be postponed until after the 
Air Staff’s review. The agencies agreed. 

Mr. Anderson reported the Guardian will be distributed this week.  

2. OPERABLE UNIT UPDATE 

A. North, East, West, Industrial Operable Unit Record of Decision Plan of 
Action and Milestones 

Mr. Malsberger stated that the pre-draft NEWIOU ROD is being reviewed 
internally by Air Mobility Command (AMC) and Air Staff. Travis AFB has 
requested for an accelerated review; however, this is unlikely. Mr. Smith 
commented that a 3-Star General must sign the ROD for the Air Force. 

1. Ecological Technical Memorandum  

Mr. Malsberger stated that the Air Force is completing the revised draft of 
the Ecological Technical Memorandum. URS is actively attempting to have 
this document completed by early November 2004. 

2. Union Creek Sampling 

Mr. Malsberger stated that the sampling results for Union Creek were 
received; however, the laboratory is reanalyzing the PAHs results for one 
tissue sample. 

3. Human Health Technical Memorandum  

Mr. Malsberger stated that the Human Health Technical Memorandum 
was issued to the agencies on 5 October 2004.  

4. Draft Final Soil Remedial Designs for FT003 

Mr. Malsberger stated that the draft final Soil Remedial Design for 
FT003 was issued to the agencies on 29 September 2004. This 
document will not be finalized until the ROD has been signed and 
agreement has been reached on the cleanup levels.  
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3. CURRENT PROJECTS 

A. South Base Boundary Groundwater Treatment Plant 

Mr. Sreenivasan reported that the South Base Boundary Groundwater 
Treatment Plant (SBBGWTP) performed at 100% uptime with approximately 
4.7 million gallons of groundwater extracted and treated during the month of 
September 2004. The average flow was 137 gallons per minute (gpm). 
Approximately 2.0 pounds of volatile organic compounds (VOCs) were 
removed during September 2004. The total mass of VOCs removed since 
start-up of the system is 260 pounds (see Attachment 3). 

The SBBGWTP experienced no shutdown during the month of September 
2004. 

Approximately 4,000 gallons of hydrant pit water was processed through this 
plant during September 2004. 

No optimization activities were planned or performed at this plant during 
September 2004. 

B. Central Groundwater Treatment Plant 

Mr. Sreenivasan reported that the Central Groundwater Treatment Plant 
(CGWTP) performed at 100% uptime with approximately 3.2 million gallons 
of groundwater extracted and treated during the month of September 2004. 
The average flow was 74.7 gpm. Approximately 85 pounds of VOCs (of 
which 69 pounds are from vapor) were removed during September 2004. The 
total mass of VOCs removed since start-up of the system is 5,587 pounds (see 
Attachment 4).  

The thermal oxidation system continued to treat soil vapor from the 2-phase 
well, as part of the SS016 focused vapor extraction activities. Quarterly vapor 
sample taken this month indicates an increase from 18 to 29 parts per million 
by volume (ppmv) between June and September 2004. Focused extraction will 
continue at the 2 phase well and samples will be collected and analyzed in 
December 2004. 

The West Treatment and Transfer Plant (WTTP) vacuum blowers remain off 
line during the rebound study. Rebound sample collected this month showed 
the vapor contaminant rebound is minimal at the WTTP as total VOC 
concentrations are at the similar levels seen prior to taking the blowers off 
line. Samples collected in September 2004 showed that TCE was detected at 
120 parts per billion by volume (ppbv). (Previous samples collected in 
September 2003 and March 2004 provided TCE values of 110 and 43 ppbv.) 
The blowers will remain off line and rebound samples will be taken and 
analyzed in March 2005 (semiannual frequency). 
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Approximately 1.27 million gallons of the 3.23 million gallons of the treated 
water from this plant was used for irrigation this month. The remainder was 
discharged to the storm drain. 

No optimization activities were planned or performed at this plant during 
September 2004. 

C. North Groundwater Treatment Plant 

Mr. Sreenivasan reported that the North Groundwater Treatment Plant 
(NGWTP) performed at 80.3% uptime with approximately three quarter of a 
million gallons of groundwater extracted and treated during the month of 
September 2004. The average flow was 21.4 gpm. Approximately 15 pounds 
of VOCs were removed during September 2004 of which 14 pounds were 
from vapor and less than a pound from groundwater through extraction. The 
total mass of VOCs removed since the startup of the system is 5,359 pounds 
(see Attachment 5). 

The plant experienced shut downs primarily due to the air stripper (sump 
float, and transfer pump) components malfunctioning and the Travis AFB’s 
related power outages during the month of September 2004.   

All the treated groundwater from the plant was sent to the duck pond for 
beneficial use. 

D. FT004 Enhanced TCE Removal 

Mr. Sreenivasan stated that the planned three extraction wells have been installed 
and developed. The trenching for the piping is complete. The project is on 
schedule with the completion slated for the end of October. 

E. LF007C Groundwater Interim Remedial Action 

Mr. Malsberger stated the draft summary report for the LF007C Groundwater 
Interim Remedial Actions is being developed. The draft report will be submitted 
within two weeks to the agencies. 

F. Draft SD042 Closeout Report 

Mr. Anderson requested that the agencies review the draft SD042 Closeout 
Report and submit comments via email as soon as possible. Mr. Anderson also 
requested that the agencies not send this report to their management until it 
has been approved by the Air Force. 

G. SS041 No Further Remedial Action Planned Consensus Statement 

Mr. Anderson stated that the soil work at SS041 was completed and met 
residential cleanup levels, also non-detects for groundwater has occurred for 
several years.  
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All active cleanups have been completed. The Air Force has developed a No 
Further Remedial Action Plan Consensus Statement for SS041, which was 
submitted to the agencies via email. Mr. Anderson requested that the agencies 
review the consensus statement for approval and submit their comments or 
approval via email. 

H. DP039 Optimization Project 

Mr. Anderson stated that an email was submitted to the agencies giving 
detailed information on the next field work round. After today’s meeting a 
map of the site will be reviewed, and the results of the haloprobe report will 
be presented.  

4. PROGRAM ISSUES UPDATE 

A. Land Use Control Response Status 

Mr. Smith stated that he has a historical summary of events that have taken place 
from the time the land use control report was issued. The majority of time has 
been taken at the Air Staff level. The flight chief has signed the response to the 
U.S. EPA’s comments and has submitted it to the Base Civil Engineer (BCE).  

The next steps are to send the response to the U.S. EPA’s comments to the 
Mission Support Commander, the Director of Staff, and finally the Vice Wing 
Commander. The response should be completed in approximately 2 weeks. 

B. Program Plans and Schedules 

Mr. Smith stated that Mr. Lucey requested a program schedule. Mr. Smith 
stated that the program schedule has evolved into a historical and future 
document and should be completed by the end of October 2004. 

C. Remedial Process Optimization 

Mr. Smith stated that a Remedial Process Optimization Report is being 
developed and recommendations will be made for performance-based 
contracts.  

By June 2005, the remedial actions efforts will be under performance-based 
contracts. 

D. Field Activity Reports 

Mr. Smith distributed the field activity reports from URS (see Attachment 6).  

5. ACTION ITEM REVIEW 

There were no new action items. 


	Mark Smith
	Glenn Anderson
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