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Final 

Travis Air Force Base 
Environmental Management  

Building 570, Travis AFB, California  
Environmental Restoration Program 

Remedial Program Manager’s  
Meeting Minutes 

 
18 June 2008, 0930 Hours 

 

Mr. Mark Smith, Travis Air Force Base (AFB), conducted the Remedial Program Manager’s 

(RPM) meeting on 18 June 2008 at 0930 in the Environmental Flight Conference Room, 

Building 570, Travis AFB, California. Attendees included: 

 

  Mark Smith Travis AFB 

  Lonnie Duke Travis AFB 

  Glenn Anderson Travis AFB 

  Greg Parrott Travis AFB 

  James Chang U.S. Environmental Protection Agency (USEPA) 

  Alan Friedman California Regional Water Quality Control Board (CRWQCB) 

  Jose Salcedo Department of Toxic Substances Control (DTSC) 

  Tom Barry Shaw Engineering and Infrastructure (Shaw E&I) 

  Mary Snow TechLaw 

  Mike Wray CH2M Hill 

  Allen Mason Environmental Quality Management (EQM) 

  Rich Freitas USEPA 

 J

o

e 

Joe Eidelberg USEPA 

 

 

Handouts distributed via email prior to the start of the meeting included: 

  Attachment 1  Meeting Agenda 

  Attachment 2  Master Meeting, Teleconference, and Document Schedules 

  Attachment 3  SBBGWTP Monthly Data Sheet (May 2008) 

  Attachment 4  CGWTP Monthly Data Sheet (May 2008) 

  Attachment 5  NGWTP Monthly Data Sheet (May 2008) 
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1. ADMINISTRATIVE 

Mr. Smith introduced Mr. Eidelberg from the EPA. 

A. Previous Meeting Minutes 

The April 2008 RPM meeting minutes were approved and finalized.  

B. Action Item Review 

Action Item #1:  IRA start dates.  Mr. Chang needed to attach actions to specific 

dates in an EPA database.  Not all dates could be resolved.  Consider action item 

closed as Mr. Chang will work directly with Mr. Anderson to resolve. 

Action Item #2:  Notification of field work.  Consider action item closed as 

agencies have been notified of start date for field work. 

C. Meeting Dates and Master Document Schedule Review 

The Travis AFB Master Meeting, Teleconference, and Document Schedules were 

discussed during this meeting (see Attachment 2). 

Travis AFB Annual Meeting and Teleconference Schedule 

 The next RPM meeting will be 23 July at Travis. 

 Mr. Smith noted that several teleconference dates have been removed; the 

next scheduled telecom will be 6 October 2008.  Teleconferences can be 

scheduled as needed. 

Travis AFB Master Document Schedule 

 Five Year Review:  Schedule has been revised to accommodate agency 

review. 

 Soil Remedial Action Report:  The document has been sent out for agency 

review and all dates in the schedule have been revised. 

 Groundwater ROD Support Vapor Intrusion Screening Level Assessment 

Work Plan:  The Final of this document was sent out on 11 June 2008.   

 POCO MNA Evaluation Report:  No changes. 

 Guardian quarterly newsletter:  The newsletter may not be published this 

quarter due to workload.  Mr. Smith asked for feedback from the managers 

about not publishing in July.  Travis will let group know by 27 June 2008 

if Travis AFB will be able to publish the Guardian this quarter. 

 CAMU Monitoring and Maintenance Report:  No changes. 
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2. CURRENT PROJECTS 

A. Treatment Plant Operation and Maintenance Update 

Mr. Duke reported on the water treatment plant sites.  Mr. Freitas has comments on 

the April and May reports, but will bring up later in the meeting in order to stay on 

schedule. 

South Base Boundary Groundwater Treatment Plant 

The South Base Boundary Groundwater Treatment Plant (SBBGWTP) performed at 

100% uptime, and 3.8 million gallons of groundwater were extracted and treated 

during the month of May 2008.  All of the treated water was discharged to Union 

Creek.  The average flow rate for the SBBGWTP was 86.1 gallons per minute (gpm) 

and electrical power usage was 17,424 kWh.  Approximately 2.1 pounds of volatile 

organic compounds (VOCs) was removed during May 2008. The total mass of VOCs 

removed since the startup of the system is 335.8 pounds (see Attachment 3). 

No shutdowns occurred in May 2008. 

The extraction wells that are offline were sampled in May as part of the annual GSAP 

event.  No other optimization activities were conducted. 

Central Groundwater Treatment Plant 

The Central Groundwater Treatment Plant (CGWTP) performed at 99.1% uptime 

with approximately 3.2 million gallons of groundwater extracted and treated during 

the month of May 2008.  All treated water was diverted to the storm drain.  The 

average flow rate for the CGWTP was 71.5 gpm and electrical power usage was 

28,347 kWh for all plants.  Approximately 13.1 pounds of VOCs were removed from 

groundwater, and 2.2 pounds from vapor, during May 2008.  The total mass of VOCs 

removed since the startup of the system is 10,769 pounds. (see Attachment 4). 

A few short duration shutdowns occurred in May 2008 due to power outages.  

Additionally, the CGWTP system was shut down on 22 May due to a high amp alarm 

on UV lamp 3.  The lamp is being evaluated for replacement. 

No optimization activities were conducted in May 2008. 

North Groundwater Treatment Plant 

The North Groundwater Treatment Plant (NGWTP) performed at 100% uptime with 

approximately 330,000 gallons of groundwater extracted and treated during the 

month of May 2008.  All treated water was discharged to the duck pond.  The average 

flow for the NGWTP was 7.5 gpm and electrical power usage was 13,410 kWh.  Less 

than an ounce of VOCs was removed during May 2008.  The total mass of VOCs 

removed since the startup of the system is 5,413.8 pounds (see Attachment 5). 
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No shutdowns occurred in May 2008. 

The extraction wells that are offline were sampled in May as part of the annual GSAP 

event.  No other optimization activities were conducted.  Mr. Duke noted that the 

Influent level of trichloroethene (4.7 ug/L) is below the effluent discharge 

concentration limit of 5 ug/L. 

B. NGWTP Optimization Memorandum 

Mr. Duke gave an update on the NGWTP Technical Memo.  It does not have the May 

influent levels.  Emphasize influent levels are less than effluent limits.  Recommend 

shut down during wet season.  This would reduce power usage and CO2 emissions 

and wear and tear on equipment.  Natural attenuation is being monitored. 

Mr. Duke did not ask for comments by certain date.  Mr. Friedman asked that the 

memo be updated to reflect latest groundwater results.  Mr. Duke agreed and when 

sending out memo will give a deadline for a response.  Mr. Anderson asked how long 

the agencies need for review.  All agreed to a week after receipt of the memo. 

June results may be higher due to LF007 wells back online.  LF007 wells were shut 

off during rainy season, due to the potential adverse impacts on the vernal pools.  Mr. 

Duke would like to match the entire plant operation to the schedule of the LF007 

wells.  This information will be included in the memo.  Ms. Snow asked that the wells 

in LF007 that are off be listed also.  Mr. Duke responded that information from the 

GSAP is included in the memo; some of the figures were altered to show how plumes 

are affected by the wells. 

C. Petroleum Only Contamination (POCO) Status 

Mr. Duke gave an update on the Petroleum Only Contamination (POCO) status. 

The draft is done and will be sent to the Water Board for review on Friday.  No 

surprises in the report.  Reports will be sent both electronically and in hardcopy. 

D. Five Year Review Response to Comments 

Mr. Anderson gave an update on the Five Year Review status.  Received comments 

from EPA; WB, DTSC won’t reissue comments that have already been issued.  

Agencies need another week to finish.  Therefore, Response to Comments discussion 

will not occur today; need to reschedule a meeting by phone or email if possible. 

TAFB is working on EPA’s comments, but need input from all the agencies. 

Mr. Chang mentioned he is on leave from 27 June through 11 July.  Please 

communicate directly with Suzette at EPA during this time. 
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E. Vapor Intrusion Field Work 

Mr. Anderson gave an update on the Vapor Intrusion field work.  Work is scheduled 

to start Monday.  Not much work will happen that day, though; will have the tailgate 

meeting and discuss health and safety.  Agencies are welcome anytime; TAFB can let 

them know of a good day to observe the fieldwork.  The first day may be spent 

dealing with permissions to enter buildings, etc.  Also, Mr. Wray mentioned it may 

take all day to get the drill rigs through the South Gate.  Due to security reasons all 

deliveries and equipment must enter through the South Gate and backups occur due to 

the amount of work and projects happening on-base. 

Mr. Eidelberg is interested in the indoor and outdoor air pressure measurements. 

Not having a formal kickoff meeting, but a tailgate meeting instead.  The intent is to 

adhere to the work plan as written.  It looks that the weather should be good, at least 

for the first week. 

The AFIOH team used SUMMA canisters and badges in limited areas.  This 

upcoming work is on a much larger scale. 

Mr. Eidelberg had some issues on the work plan he wanted to mention.  The first was 

on Figure 1-2, which lays out the step by step strategy; seemed too simplistic and did 

not reflect what was in the text.  He felt important detail was not shown, such as if the 

screening effort is valid or not.  Mr. Anderson stated that based on previous 

comments detail was added to the text.  Mr. Eidelberg had expected changes to the 

flowchart also.  Mr. Smith asked if it was meant to include decision loops.  Mr. 

Anderson stated that in general the figures can’t have too much information; that is 

why more detail is included in the text.  All previous comments were incorporated 

into the text, not the figure. 

Mr. Anderson stated that he would sit down with Mr. Eidelberg and go over fine 

details.  The technical memo could also include increased detail based on this input. 

Mr. Eidelberg went on to second comment on Figure 2-1.  By including the utility 

pipe in the drawing coming into the building it is inferred that problems may come 

from the utilities.  The team may need to add a sample at the entrance of the utility to 

rule this out.  Mr. Eidelberg was curious about relative cost of soil vapor sampling 

compared to indoor air sampling, doing the modeling compared to directly sampling 

the buildings.  Mr. Smith answered that by performing a screening level assessment, 

have the best chance of focusing on areas with most likely contamination.  Mr. Freitas 

mentioned that many samples have already been taken and referenced the RI.  Mr. 

Eidelberg asked if it is better to screen instead of sampling.  Mr. Wray answered that 

it isn’t cheaper to do that but shows following a pathway from the source to potential 

receptors.  If there is no pathway then there is no reason to sample.  It would be 

difficult to explain results of random sampling.  Conservative screenings and 

sampling to work from the source to the buildings were used to establish the pathway. 
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Mr. Smith stated that an ATSDR Public Health Assessment had been accomplished in 

1998 and found no public health hazards. The focus for this most recent work has 

been on our ERP sites from a risk assessment perspective rather than an OSHA 

perspective.  Mr. Duke added that indoor air sampling of a building that is using and 

storing chemicals can skew results and may result in false detections. 

In summary, a sample may be taken where a utility line intersects a plume, or where a 

vacant building is above a plume.  Mr. Anderson will look into getting answers on 

this; he will need to get utility diagrams.  It was mentioned that excavation normally 

does not occur near utilities as the permit usually states this condition.  Another 

solution would be to collect a representative sample, possibly from an unoccupied 

building so turning off utilities would not be an issue.  Mr. Wray will look into utility 

line locations. 

Last comment from Mr. Eidelberg:  The new RCRA guidance document on vapor 

intrusion includes how a large paved surface affects surrounding area, from 100 to 

150 feet.  Did the assumptions in work plan include consideration if paved or not 

paved?  Mr. Anderson mentioned the cap effect. 

It was reiterated that field work begins Monday and the agencies will be kept notified.  

Mr. Anderson mentioned he would like Mr. Eidelberg present while sampling for his 

input.  Mr. Anderson stated the team will work with the occupants to place the 

sampler where it won’t be interfered with. 

F. Remedial Action Report 

Mr. Anderson gave an update on the RAR status.  The agency comments are due 11 

July 2008.  WB and DTSC stated comments should be done by that date.  EPA is 

refusing to comment. 

Mr. Chang stated that his guidance document points to two goals for an RA 

completion report:  All construction activities are completed and all cleanup goals 

specified in the ROD have been achieved.  With the three sites still pending, can’t 

give total concurrence as not truly completed yet. 

Mr. Anderson explained that the decision to write one report for all seven sites was 

proposed and accepted for the work done in 2007.  The problems of waiting for all 

the work to be done include:  1) using a different contractor, it is difficult to combine 

work done; 2) possibility of losing contact with original contractor before the final 

report is complete.  The report documents achievements made in 2007.  The sediment 

sites had no work done, and work at FT005 was a pulled AST only.  The other sites’ 

cleanup actions were taken to completion.  All the CAMU information is in this 

report, including how it was built and all the lab results.  It is true that this report will 

be used for site closure for some of the sites; it documents all the work that has been 

completed.  There is concern about EPA’s view that this is an incomplete report.  Mr. 

Anderson also pointed out that to avoid land use controls, sites were taken to 

residential levels instead of industrial. 
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Mr. Smith stated that the base is asking for concurrence at each site though written as 

one report.  Mr. Chang responded that it shouldn’t be called a completion report 

because of the three outstanding sites.  Possibly EPA can perform review on four sites 

where work was completed and make a statement that the NEWIOU ROD goals were 

not met for the other three sites.  Mr. Anderson pointed out that the report is titled 

Remedial Action Report, not remedial action completion report.  There was an error 

in titling the report in the Master Document Schedule in previous meetings.  The base 

is asking the agencies to comment on each site separately.  Mr. Smith asked for a 

concession from EPA and that they take the report as a whole and concur or don’t 

concur on a site-by-site basis.  It is detrimental to the current work flow to break up 

this report at this time.  An agreement had already been made with the agencies to 

consolidate the 2007 work into one report. 

Mr. Chang agreed to go back to management at EPA for an answer. 

3. NEW ACTION ITEMS REVIEW 

A. GWTP Response to Comments 

Mr. Duke thanked Mr. Chang for providing comments to the GWTP reports.  This is 

the first time in the ten years of producing these reports that comments have been 

made.  Mr. Duke asked if there any further comments.  Mr. Chang expressed his 

opinion that the report is a great production report, but could include more analysis 

of the information.  He appreciates the advanced copy of the reports to have time to 

review.  Mr. Smith added that the timing of the RPM meetings usually includes 

when the reports were completed. 

Mr. Freitas had some questions and comments on the GWTP reports in order to 

better understand the results and information presented.  The reports do present 

discharge results and make it clear that discharge levels are being met.  What would 

be helpful is an explanation of what the system should be doing and what is 

happening underground; possibly include background information.  Some of the 

wells appear to not be functioning efficiently.  Is it the well itself or is could the 

geology be creating the problem?  Mr. Duke answered that the clay lithology does 

affect the flow rates and wells historically have had low flow rates. 

Mr. Freitas noted the high concentrations of trichloroethene in the extraction wells, 

along with the breakdown products, specifically for EW03x16 (CGWTP).  The 

presence of vinyl chloride in combination with a remedy of natural attenuation could 

be a problem, as vinyl chloride is a breakdown product of trichloroethene and is 

potentially more of a concern than trichloroethene.  Mr. Duke pointed out that this 

well has just recently been brought back online after being offline for many years.  

Mr. Anderson explained that it is a horizontal well that was designed to pull more 

water out.  It was installed on the flight line at a time when the concrete was being 

replaced in preparation of new C17s.  There wasn’t time to research the lithology; it 

was installed while the concrete was out, then a 4-foot thick layer of concrete (for 
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heavy aircraft) was poured over it.  It is on a very busy area of the base and hard to 

get to.  The well has never performed as it should. 

Mr. Smith noted that the current work is operating under two IRODs, in which the 

goal is to go after the contaminant and stop it from exiting the base. This is being 

done and documented.  However, future work will be under the GWROD goals and 

remedies.  Should probably start tailoring the work towards these goals and thinking 

of what could go into the reports to fulfill the GWROD goals and remedies. 

Mr. Chang pointed out that the IROD protectiveness statement is for the short term; 

will need to address long term goals for protectiveness.  Mr. Smith added that when 

the systems were installed, pump and treat was considered a final remedy.  Progress 

has been made. 

Mr. Freitas stated that it is best to find the most productive zones when installing 

wells.  He had a question on the flow rates on various wells; Mr. Wray referred to 

the Optimization Report and the GSAP for information.  Most wells are designed for 

1 gpm flow.  Mr. Chang added that possible should add text “by design” to clear up 

any confusion. 

Ms. Snow asked for clarification on wells EW01, EW03 and MW02.  Report refers 

to EW02 that doesn’t seem to exist in the GSAP.  It appears to be a misprint and 

should be MW02. 

There have been four horizontal wells installed on base at different times. 

Mr. Freitas noted that the monitoring wells in the North Plant have higher results 

than the extraction wells; should groundwater be pumped from these wells to 

maximize the treatment plant?  Mr. Wray pointed out that the monitoring wells do 

not have the design characteristics or appropriate infrastructure allow for 

groundwater extraction. 

Mr. Smith noted that becoming familiar with all the groundwater documents would 

probably answer most of Mr. Freitas’ questions.  The GWTP reports are a summary 

of the months’ work.  They used to be more extensive but were shortened at the 

EPA’s request.  It is more of a snapshot synopsis than a remedy evaluation.  All of 

the supporting information will be included in the Focused Feasibility Study. 

Mr. Freitas commented that both the 5 Year Review and GSAP reports are good at 

stating the remedial goals, but not how the system is designed to meet the goals.  Mr. 

Wray suggested the Remedial Design Reports for this information.  Adding text that 

remedy is functioning as designed would also help. 

Mr. Smith wrapped up by asking the agencies to continue to provide comments and 

that any comments on the May reports will be addressed at the next meeting and be 

considered for planning purposes. 
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B. 23 July RPM Meeting Agenda 

All agenda items will be kept on the agenda for July’s meeting, adding an item for 

the RPO. 

Mr. Salcedo mentioned he will be out of the office on 10-22 July 2008. 

4. PROGRAM/ISSUES/UPDATE 

A. Groundwater PBC Update 

Mr. Smith reported that the draft Request for Proposal (RFP) went out under 

Multiple Award Remediation Contract and is being managed by the Omaha Office 

of USACE.  It included the draft final SOOs.  It is designed to take all groundwater 

sites to remedy in place (RIP).  Comments have been received from four contractors.  

There is a teleconference scheduled for Friday for revisions to RFP and/or the SOOs. 

A contractor site visit is planned for 14-15 July 2008.  Bids are due 18 August 2008.  

Selection by committee is planned the following week, 19-27 August 2008, with 

contract awarded in September. 

Due to the above schedule, discussion was started by Mr. Anderson concerning the 

printing of the Guardian.  TAFB realizes the importance of community involvement, 

but schedule is impacted by PBC award efforts.  Mr. Smith stated that he needs the 

project managers to be involved in the PBC efforts.  Mr. Salcedo asked that if it is 

not to be published to let the RAB members know.  Mr. Chang asked that Mr. 

Cooper be notified also. 

Mr. Freitas asked about the Focused Feasibility Study.  Mr. Smith stated it is part of 

the PBC.  In January 2007 the Air Force did a summary of work anticipated for each 

groundwater site and asked EPA to review the summary.  The Air Force looked at 

the schedule to meet RIP by 2012, and the decision was made to fund the work more 

robustly and create the PBC to include a FFS.  Additionally, the schedule has the 

Basewide GW ROD draft being completed by June of 2009.  The contractor that is 

awarded the PBC must agree to the schedule and have a plan for completion.  Mr. 

Smith agrees it will be tight to have the final ROD in place by 2010 but that is the 

goal. 
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5. Action Items 

ITEM RESPONSIBLE ACTION ITEM DUE DATE STATUS 

1.  Air Force Interim Remedial Action start dates to EPA. -- CLOSED 

2.  Air Force Notify regulatory agencies when the Vapor 

Intrusion field work commences 

June 2008 CLOSED 

3.  Air Force Update NGWTP Tech Memo for latest GW 

results 

July 2008 Open 

4.  EPA Accept RAR report as written and 

concur/don’t concur on site-by-site basis 

July 2008 Open 

 

 



 

 

TRAVIS AIR FORCE BASE 

ENVIRONMENTAL RESTORATION PROGRAM 

REMEDIAL PROGRAM MANAGER’S MEETING 

18 June 2008, 9:30 A.M. 

AGENDA 

 

 

 

 

1. ADMINISTRATIVE  

A. PREVIOUS MEETING MINUTES (ALL) 

B. ACTION ITEM REVIEW (ALL) 
C. MEETING DATES AND MASTER DOCUMENT SCHEDULE REVIEW (ALL)  

 

2. CURRENT PROJECTS  

A. TREATMENT PLANT OPERATION AND MAINTENANCE UPDATE (LONNIE) 

B. NGWTP OPTIMIZATION MEMORANDUM (LONNIE) 

C. PETROLEUM ONLY CONTAMINATION (POCO) STATUS (LONNIE) 

D. 5 YEAR REVIEW RESPONSE TO COMMENTS  (GLENN) 

E. VAPOR INTRUSION FIELD WORK (GLENN) 

F. REMEDIAL ACTION REPORT (GLENN) 

 

3. NEW ACTION ITEM REVIEW 

A. GWTP RESPONSE TO COMMENTS 
B. 23 JULY RPM MEETING AGENDA 

 

4. PROGRAM/ISSUES/UPDATE 

A. GROUNDWATER PBC UPDATE 

 

 



Travis AFB Master Meeting and Document Schedule 

 

as of June 2008   

Annual Meeting and Teleconference Schedule 

 

Suppliers Teleconference 

(8:30 a.m. - 10:00 a.m.) 

Monthly RPM Meeting 

(Begins at 9:30 a.m.) 

RPM Teleconference 

(Begins at 9:30 a.m.) 

Restoration Advisory Board 
Meeting 

(Begins at 7:00 p.m.) 

(Poster Session at 6:30 p.m.) 

1-22-08
 

1-23-08 1-7-08*
 

— 

2-26-08 2-27-08 2-4-08 — 

3-18-08 3-19-08 # — — 

4-22-08 4-23-08 4-7-08 4-24-08 

5-20-08 5-21-08
 

5-5-08 — 

6-17-08 6-18-08 — — 

7-22-08 7-23-08 — — 

8-26-08 8-27-08 — — 

9-23-08 9-24-08 — — 

10-21-08 10-22-08
 

10-6-08 10-23-08 

— — 11-10-08 — 

12-09-08 12-10-08 — — 

*During the 7 Jan teleconference an additional meeting with EPA was scheduled for 9-10 Jan to discuss past GSAP issues in preparation for moving ahead with the 

current GSAP and the upcoming Groundwater Performance Based Contract (PBC). 

**Holiday Weekend 

#
 Teleconference for the 3/19/08 meeting at 0800
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 PRIMARY DOCUMENTS 

 Basewide 

Travis, Glenn Anderson 

Potrero Hills Annex 

Travis, Glenn Anderson 

Five Year Review 

Travis, Glenn Anderson 

Soil Remedial Action Report 

Travis, Glenn Anderson 

Life Cycle Groundwater ROD Potrero Hills ROD  FT003, FT004, LF007E, SD045 

Scoping Meeting 1-24-07 180 days after Water Board Order Rescinded 01-23-08 NA 

Predraft to AF/Service 

Center 

2-01-09 + 360 days 03-11-08 01-29-08 

AF/Service Center 

Comments Due 

4-01-09 + 420 days 03-26-08 02-13-08 

Draft to Agencies 6-15-09 + 480 days 04-10-08 05-09-08 

Draft to RAB 6-15-09 + 480 days 04-10-08 05-09-08 

Agency Comments Due 8-15-09 + 540 days 06-11-08 07-11-08 

Response to Comments 

Meeting 

9-01-09 + 555 days 06-18-08 07-23-08 

Agency Concurrence with 

Remedy 

9-15-09 + 570 days NA NA 

Draft Proposed Plan to 

Agencies 

12-01-09 + 600 days NA NA 

Issue Proposed Plan 1-15-10 + 615 days NA NA 

Public Comment Period 1-15-10 to 2-15-10 + 615 to 645 days NA NA 

Public Meeting 1-28-10 + 625 days NA NA 

Response to Comments Due 3-01-10 + 640 days 07-02-08 08-08-08 

Draft Final Due 3-01-10 + 640 days 07-02-08 08-08-08 

Final Due 5-01-10 + 700 days 08-06-08 09-10-08 



 Travis AFB Master Document Schedule 

(Continued) 

as of June 2008 

2 

 

 

 

SECONDARY DOCUMENTS 

Life Cycle 

GW ROD Support Vapor Intrusion 
Screening Level Assessment 

Travis, Glenn Anderson; 
CH2M Hill, Mike Wray 

POCO Evaluation of Monitored Natural 
Attenuation 

Travis, Lonnie Duke; 

CH2M Hill, Mike Wray 

Scoping Meeting NA NA 

Predraft to AF/Service 

Center 

01-18-08 05-23-08 

AF/Service Center 

Comments Due 

02-08-08 06-06-08 

Draft to Agencies 02-15-08 06-20-08 

Draft to RAB 02-15-08 06-20-08 

Agency Comments Due 03-14-08 * 07-18-08 

Response to Comments 

Meeting 

04-23-08 08-01-08 

Response to Comments Due 06-12-08 08-22-08 

Draft Final Due NA NA 

Final Due 06-12-08 08-22-08 

Public Comment Period NA NA 

Public Meeting NA NA 

 

 * received comments on 4/14/08
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INFORMATIONAL DOCUMENTS 

Life Cycle 

Quarterly Newsletters 
(July 2008) 

Travis, Mark Smith 

CAMU Monitoring & Maintenance Report 

Travis, Lonnie Duke 

Scoping Meeting NA NA 

Predraft to AF/Service Center NA 08-15-08 

AF/Service Center Comments Due NA 08-30-08 

Draft to Agencies 6-27-2008 NA 

Draft to RAB NA NA 

Agency Comments Due 7-11-2008 NA 

Response to Comments Meeting TBD NA 

Response to Comments Due 7-18-2008 NA 

Draft Final Due TBD NA 

Final Due 7-22-2008 09-12-08 

Public Comment Period NA NA 

Public Meeting NA NA 
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South Base Boundary Groundwater Treatment Plant  
Monthly Data Sheet 
 

Report Number: 94 Reporting Period: 1 – 31 May 2008   Date Submitted: 12 June 2008 

This data sheet includes the following: results for the operation of the South Base Boundary Groundwater Treatment 
Plant (SBBGWTP); a summary of flow rates for the individual extraction wells; a brief description of any shutdowns or 
significant events related to the system: and a summary of analytical results for selected samples collected. 

Operations Summary – May 2008 

Operating Time: 744 hours Percent Uptime: 100% 

Electrical Power Usage: 17,424 kWh  

Gallons Treated: 3.8 million gallons
 

Gallons Treated Since July 1998: 605 million gallons
 

Volume Discharged to Union Creek: 3.8 million gallons  

Volume Used for Dust Suppression: 0 gallons
 

VOC Mass Removed: 2.1 pounds
a 

VOC Mass Removed Since July 1998: 335.8 pounds
 

Rolling 12-Month Cost per Pound of Mass Removed: $4,014
b 

Monthly Cost per Pound of Mass Removed: $2,757
b 

a 
  Calculated using May 2008 EPA Method SW8260B analytical results. 

b
   Costs include operations and maintenance, reporting, analytical laboratory, project management, and utility costs 

related to operation of the system. High costs are due to low influent concentrations. 

 

Flow Rates 
Average Groundwater Total Flow Rate: 86.1a 

Average Flow Rate (gpm)
b
 

FT005
 

SS029 SS030 

EW01x05
 

1.1 EW736x05 3.9 EW01x29 5.0
 

EW01x30 4.7
 

EW02x05 2.0 EW737x05 Off line
c
 EW02x29 9.9 EW02x30 2.8

 

EW03x05 4.2 EW742x05 Off line
c
 EW03x29 Off line

e 
EW03x30

 
Off line

e 

EW731x05 Off line
c
 EW743x05 Off line

c 
EW04x29 11.1

 
EW04x30

 
20.0

 

EW732x05 Off line
c
 EW744x05 Off line

c
 EW05x29 1.5 EW05x30 11.9

 

EW733x05 Off line
c
 EW745x05 Off line

c
 EW06x29 6.9

d
 EW06x30 3.2

d
 

EW734x05 13.1
d
 EW746x05 Off line

c
 EW07x29 6.5 EW711x30

 
3.5

 

EW735x05 3.8       

FT005 Total: 28.1  SS029 Total:  40.9 SS030 Total: 46.1 

a
 The average groundwater flow rate was calculated using the Union Creek Discharge Totalizer and dividing it by the 

operating time of the plant.  
b
 Average extraction well flow rates measured by each extraction well totalizer divided by the well’s operating time.  

c
 Extraction well was shutdown for a one-year rebound study in December 2007 based on the Work Plan for RPO Actions at 

Sites SD031, FT004, and FT005 (CH2M HILL, 2007).  
d 
Extraction well was pumping for less than 10% of the operating time.   

e 
Extraction well was off line due to low VOC concentrations.   

 
  
gpm—gallons per minute           
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Shutdown/Restart Summary 

Location Shutdown Restart Cause 

Date Time Date Time 

SBBGWTP 
(water) 

NA NA NA NA No shutdowns during the month of May 
2008 

NA    = not applicable  

SBBGWTP = South Base Boundary Groundwater Treatment Plant 

 

Summary of O&M Activities 

Monthly groundwater sampling at the SBBGWTP was performed on 1 May 2008. Sample results are 
presented in Table 1. The total VOC concentration (64.2 µg/L) in the influent sample has increased 
slightly since the April 2008 sample (61.2 µg/L). The total influent VOC concentrations have generally 
been increasing since 2006. VOCs were not detected in the effluent sample. 

Optimization Activities 

On 4 December 2007, nine extraction wells (EW731x05, EW732x05, EW733x05, EW737x05, and 
EW742x05 through EW746x05) were shut down for rebound testing in accordance with the Work Plan for 
Remedial Process Optimization (RPO) Actions at Sites SD031, FT004, and FT005 (CH2M HILL, 2007). 
These extraction wells will remain off-line for one year. These wells were sampled in May 2008 as part of 
the annual GSAP event. At the end of the rebound period, in December 2008, the groundwater extraction 
wells will be sampled to assess rebound and plume stability. No other optimization activities were 
conducted in May 2008. 
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Table 1 
Summary of Groundwater Analytical Data for May 2008 – South Base Boundary Groundwater Treatment Plant 

 Instantaneous 
Maximum

a
 

(g/L) 

Detection 
Limit 
(g/L)

 
 

 1 May 2008 

(g/L) 

Constituent N/C Influent Effluent 

Halogenated Volatile Organics 

Bromodichloromethane 0.5 0.17 0 ND ND 

Carbon Tetrachloride 0.5 0.19 0 ND ND 

Chloroform 5.0 0.16 0 ND ND 

Dibromochloromethane 0.5 0.17 0 ND ND 

1,1-Dichloroethane 5.0 0.16 0 ND ND 

1,2-Dichloroethane 0.5 0.13 0 ND ND 

1,1-Dichloroethene 5.0 0.14 0 ND ND 

cis-1,2-Dichloroethene 5.0 0.15 0 3.2 ND 

trans-1,2-Dichloroethene 5.0 0.15 0 ND ND 

Methylene Chloride 5.0 0.32 0 ND ND 

Tetrachloroethene 5.0 0.20 0 ND ND 

1,1,1-Trichloroethane 5.0 0.16 0 ND ND 

1,1,2-Trichloroethane 5.0 0.32 0 ND ND 

Trichloroethene 5.0 0.16 – 0.64 0 61 ND 

Vinyl Chloride 0.5 0.40 0 ND ND 

Non-Halogenated Volatile Organics 

Benzene 1.0 0.16 0 ND ND 

Ethylbenzene 5.0 0.16 0 ND ND 

Toluene 5.0 0.17 0 ND ND 

Xylenes 5.0 0.19 - 0.34 0 ND ND 

Other 

Total Petroleum Hydrocarbons – 
 Gasoline 50 4.9 0 NM 5.0 J 
Total Petroleum Hydrocarbons – 
 Diesel 50 33 0 NM ND 
Total Suspended Solids (mg/L)

 
NE 1.1 0 ND

 
NM 

a
 In accordance with Appendix B of the Travis AFB South Base Boundary Groundwater Treatment Plant Operations and Maintenance 

Manual (CH2M HILL, 2004). 

J = analyte concentration is considered an estimated value  

mg/L = milligrams per liter 
NA = not available 

N/C = number of samples out of compliance with discharge limits 
ND = not detected 
NE = not established 

NM = not measured 

g/L = micrograms per liter 
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Central Groundwater Treatment Plant Monthly Data Sheet 

Report Number: 106  Reporting Period: 1 – 31 May 2008  Date Submitted: 12 June 2008 

This data sheet includes the following: results for the operation of the Central Groundwater Treatment Plant 
(CGWTP), West Treatment and Transfer Plant (WTTP), and thermal oxidation (ThOx) system (previously referred to 
as the two-phase extraction [TPE] system); a summary of flow rates for the CGWTP, WTTP, ThOx, and extraction 
wells EW01x16, EW02x16, EW03x16, EW605x16, and EW610x16; a brief description of any shutdowns or significant 
events related to the systems: and a summary of analytical results for selected samples collected.    

Operations Summary – May 2008 

Operating Time: Percent Uptime: Electrical Power Usage: 

 CGWTP: 737 hours CGWTP: 99.1% CGWTP: 8,310 kWh 

 WTTP: Water: 725 hours
 

WTTP:  Water: 97.4% WTTP:  20,037 kWh 

 Vapor: 724.5 hours  Vapor: 97.4%   

 ThOx: 737 hours ThOx: 99.1% ThOx: 15,968 kWh 

Gallons Treated: 3.2 million gallons  Gallons Treated Since January 1996: 382.5 million gallons 

VOC Mass Removed:   VOC Mass Removed Since January 1996: 

 13.1 lbs (groundwater only)
a 

2.2 lbs (vapor only)
b 

 2,303 lbs from groundwater 

8,466 lbs from vapor
 

  

UV/Ox DRE: 100%  ThOx DRE: 92.4 %
 

Rolling 12-Month Cost per Pound of Mass Removed
: 
$850

c 

Monthly Cost per Pound of Mass Removed: $746
c 

a
 Calculated using May 2008 EPA Method SW8260B analytical results. 

b
 Total VOC vapor mass removed was calculated using March 2008 EPA Method TO-14 analytical results for the WTTP system, 

WTTP extraction wells, and the ThOx system.  
c
 Costs include operations and maintenance, reporting, analytical laboratory, project management, and utility costs related 

to operation of the system.  

DRE = destruction removal efficiency                               UV/Ox = ultraviolet oxidation 

Flow Rates 

Average Groundwater Flow Rate: 71.5 gpma 

Location 
Average Flow Rate 

Groundwater (gpm)
b 

Soil Vapor (scfm) 

EW01x16 23.9
 

NA 

EW02x16 Off line
c 

NA 

EW03x16 0.5
d
 NA

g
 

EW605x16 4.32
e
 NA

g
 

EW610x16 3.4
 

NA
g 

WTTP 27.4
f 

137
 

ThOx NA 59.4
 

a
 as measured by the effluent discharge to the storm drain divided by the operating time.  

b
 as measured by extraction well totalizer divided by the operating time. 

c
 EW02x16 (water) was turned off line in early April 2008 because the pump failed.  

d
 EW03x16 (water) was restarted on 19 March 2008.  

e
 the flow meter for EW605x16 may need to be replaced as noted on the 23 May 2008 monitoring form.   

f 
as measured by the effluent groundwater pumped to the CGWTP divided by the operating time.  

g 
vapor extraction is present at these wells; however, the vapor flow rates are not available.  

gpm = gallons per minute 
NA   = not applicable/not available 
scfm = standard cubic feet per minute 
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Flow Rates 

Flow Rate from the WIOU and DP039 Extraction Wells on 30 May 2008 (gpm) 

SD037/SS041/SD043
 

LF008/SD033/SD034 SD036/ DP039 

EW599x37
 

5.1 EW706x37 0.5 EW719x08 3.0 EW593x36 2.5 

EW700x37 5.0
 

EW707x37 0.5 EW720x08 2.7 EW594x36 0.8 

EW701x37 1.0 EW510x37 4.5 EW721x08 3.2 EW595x36
 

5.4 

EW702x37 2.4 EW511x37 1.7 EW501x33 0.4 EW563x39
 

0.9 

EW703x37 1.4 EW542x41 Off line EW503x33 0.0 EW782x39
 

1.4 

EW704x37 0.2 EW555x43 0.0 EW01x34 0.5 
 

 

EW705x37 2.9   EW02x34 0.0 
 

 

gpm—gallons per minute           

 

Shutdown/Restart Summary 

 Shutdown Restart  

Location Date Time Date Time Cause 

CGWTP (Groundwater): 

CGWTP 22 May 2008 06:30 22 May 2008 13:15 UV Lamp 3 high amp alarm 

WTTP (Groundwater): 

WTTP 6 May 2008 05:15 6 May 2008 08:30 Power outage 

WTTP 7 May 2008 05:45 7 May 2008 15:00 Power outage 

WTTP 22 May 2008 06:30 22 May 2008 13:15 CGWTP was off line 

WTTP (Vapor): 

WTTP 6 May 2008 05:15 6 May 2008 08:30 Power outage 

WTTP 7 May 2008 05:45 7 May 2008 15:00 Power outage 

WTTP 22 May 2008 06:30 22 May 2008 13:45 CGWTP was off line 

ThOx (vapor): 

ThOx 22 May 2008 06:30 22 May 2008 13:15 CGWTP was off line 

CGWTP  = Central Groundwater Treatment Plant 
ThOx  = Thermal Oxidation System 
WTTP  = West Treatment and Transfer Plant  
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Summary of O&M Activities 

Monthly groundwater sampling at the CGWTP was performed on 1 May 2008. Sample results are 
summarized in Table 1. The total VOC concentration (496.7 µg/L) in the May 2008 CGWTP influent 
groundwater sample increased since the April 2008 sampling (439.6  µg/L). Chloroform, cis-1,2-
dichloroethene (DCE), and trichloroethene (TCE) were present in trace amounts in the samples from the 
granular activated carbon (GAC) sample points. The VOCs were also detected in the system effluent, but 
at concentrations less than their respective instantaneous maximum effluent limits. The detections in 
these samples may be attributed to desorption from the GAC.  

In April 2008, carbon disulfide was present in groundwater samples from the GAC sample points. 
However, carbon disulfide was not detected in any of the May 2008 samples. Carbon disulfide 
concentrations and the system performance will continue to be monitored. 

The CGWTP was shutdown on 22 May 2008 due to the UV Lamp 3 high amp alarm. The lamp 3 usage is 
nearing 3,000 hours and may need to be replaced.  

The flow meter or totalizer for EW605x16 may be malfunctioning and may need to be replaced. The 
SCADA shows the flow rate to be approximately 13.0 gpm. However, the calculated flow rate based on 
the totalizer shows the flow rate to be approximately 4.3 gpm.  

The ThOx system continues to treat soil vapor from the 2-Phase® well (TPE-W). The ThOx system began 
treating soil vapor from EW03x16, EW605x16, and EW610x16 in March 2008. Vapor extraction will 
continue at these three extraction wells until July 2008. The wells will be shut down for 1 month, and then 
vapor rebound samples will be collected from the wells. After the samples have been collected, the wells 
will be turned back on.  

The WTTP SVE system continued to treat soil vapor from Site DP039 and the WIOU. On 28 March 2008, 
vapor extraction from 8 WIOU wells (EW593x36, EW594x36, EW595x36, EW599x37, EW700x37, 
EW704x37, EW707x37, and EW510x37) was turned off to facilitate the collection of rebound soil gas 
samples. On 29 and 30 April 2008, soil gas samples were collected from the 8 wells and vapor extraction 
was restarted. TCE was detected at elevated concentrations in EW594x36, EW595x36, EW599x37, and 
EW707x37. The soil gas sampling results are presented in Table 2.    

Optimization Activities 

No optimization activities were conducted in May 2008. 
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Table 1 
Summary of Groundwater Analytical Data for May 2008 – Central Groundwater Treatment Plant 

 

Instantaneous 
Maximum

a
 

(g/L) 

Detection 
Limit 

(g/L) 

 

1 May 2008 

(g/L) 

Constituent N/C Influent 
After 

UV/OX 

After 
Carbon 1 
Effluent 

After 
Carbon 2 
Effluent 

After 
Carbon 3 
Effluent

 
System 
Effluent 

Halogenated Volatile Organics 

Bromodichloromethane 5.0 0.17 0 ND ND ND ND ND ND 
Carbon Disulfide NA 0.45 0 ND ND ND ND ND ND 

Carbon Tetrachloride 0.5 0.19 0 ND ND ND ND ND ND 

Chloroform 5.0 0.16 0 0.28 J 0.26 J 0.31 J 0.28 J 0.29 J 0.21 J 
Dibromochloromethane 5.0 0.17 0 ND ND ND ND ND ND 
1,2-Dichlorobenzene 5.0 0.13 0 0.32 J ND ND ND ND ND 
1.3-Dichlorobenzene 5.0 0.16 0 0.21 J ND ND ND ND ND 
1,4-Dichlorobenzene 5.0 0.16 0 ND ND ND ND ND ND 
1,1-Dichloroethane 5.0 0.16 0 ND ND ND ND ND ND 
1,2-Dichloroethane 0.5 0.13 0 ND ND ND ND ND ND 
1,1-Dichloroethene 5.0 0.14 0 2.1 ND ND ND ND ND 
cis-1,2-Dichloroethene 5.0 0.15 – 1.5

 
0 78 ND 0.54 0.70 0.64 J 0.44 J 

trans-1,2-Dichloroethene 5.0 0.15 0 3.4 ND ND ND ND ND 
Methylene Chloride 5.0 0.32 0 ND ND ND ND ND ND 
Tetrachloroethene 5.0 0.20 0 0.93 ND ND ND ND ND 
1,1,1-Trichloroethane 5.0 0.16 0 ND ND ND ND ND ND 
1,1,2-Trichloroethane 5.0 0.32 0 ND ND ND ND ND ND 
Trichloroethene 5.0 0.16 – 1.60 0 410 ND 2.8 2.0 1.1 0.79 
Vinyl Chloride 0.5 0.40 0 1.5 ND ND ND ND ND 
Non-Halogenated Volatile Organics 

Benzene 1.0 0.16 0 ND ND ND ND ND ND 

Ethylbenzene 5.0 0.16 0 ND ND ND ND ND ND 

Toluene 5.0 0.17 0 ND ND ND ND ND ND 

Total Xylenes 5.0 0.19 – 0.34 0 ND ND ND ND ND ND 

a
 In accordance with Appendix G of the Travis AFB Central Groundwater Treatment Plant Operations and Maintenance Manual 

(URS Group, Inc., 2002).
  

J = analyte concentration is considered an estimated value 
NA = not available 
N/C = number of samples out of compliance with discharge limits 
ND = not detected 
NS = not sampled 

g/L = micrograms per liter 
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TABLE 2 

Soil Vapor Analytical Data for April 2008 – WIOU Wells 

 29 April 2008 

(ppbv) 

29 April 2008 

(ppbv) 

29 April 2008 

(ppbv) 

30 April 2008 

(ppbv) 

30 April 2008 

(ppbv) 

30 April 2008 

(ppbv) 

30 April 2008 

(ppbv) 

30 April 2008 

(ppbv) 

Constituent EW593x36 EW594x36 EW595x36 EW599x37 EW700x37 EW704x37 EW707x37 EW510x37 

Halogenated Volatile Organics 

Benzene ND (0.98) ND (54) ND (41) 5 J 15 J 2.8 J ND (6.7) 4.8 J 

Carbon Tetrachloride ND (0.66) ND (37) ND (28) ND (2.6) ND (5.0) 1.2 J 1,900 ND (2.9) 

Chloromethane ND (2.8) ND (160) ND (120) ND (11) ND (21) ND (3.9) ND (19) ND (12) 

cis-1,2-Dichloroethene 17 370 95 J 820 300 130 110 200 

1,2-Dichlorobenzene ND (1.2) ND (68) ND (51) ND (4.8) ND (9.3) ND (1.7) ND (8.4) ND (5.4) 

1,3-Dichlorobenzene ND (1.1) ND (63) ND (48) ND (4.5) ND (8.6) ND (1.6) ND (7.8) ND (5.0) 

1,4-Dichlorobenzene ND (1.1) ND (62) ND (47) ND (4.4) ND (8.5) ND (1.6) ND (7.6) ND (5.0) 

1,2-Dichloroethane ND (0.82) ND (46) ND (34) ND (3.2) ND (6.2) ND (1.2) ND (5.6) ND (3.6) 

1,1-Dichloroethene 1.1 J 160 J 34 J 350 21 J 170 38 1,800 

Ethylbenzene ND (1.2) ND (66) ND (50) ND (4.7) ND (9.0) ND (1.7) ND (8.1) ND (5.3) 

Freon 11 ND (0.42) ND (23) ND (18) ND (1.7) ND (3.2) 0.74 J 3.4 J 3.0 J 

Freon 12 1.8 J ND (66) ND (50) ND (4.7) ND (9.0) ND (1.7) 11 J ND (5.3) 

Freon 113 ND (0.54) ND (30) ND (23) ND (2.1) ND (4.1) ND (0.76) 8.5 J ND (2.4) 

Methylene Chloride ND (0.79) ND (44) ND (33) ND (14) ND (6.0) ND (1.1) ND (5.4) ND (3.5) 

Methyl Ethyl Ketone (2-Butanone) 5.5 J ND (190) ND (150) ND (3.1) ND (26) ND (4.9) ND (24) ND (15) 

Tetrachloroethene 3.4 J 94 J 59 J 19 44 9.0 200 26 

Toluene ND (0.94) ND (52) ND (40) ND (3.7) ND (7.1) ND (1.3) ND (6.5) ND (4.2) 

trans-1,2-Dichloroethene 3.3 J 74 J ND (37) 490 140 31 18 J 17 

1,1,1-Trichloroethane ND (0.52) ND (29) ND (22) ND (2.1) ND (4.0) ND (0.74) ND (3.6) ND (2.3) 

1,2,4-Trimethylbenzene ND (1.1) ND (61) ND (46) ND (4.3) ND (8.3) ND (1.5) ND (7.5) ND (4.9) 

1,3,5-Trimethylbenzene ND (1.1) ND (63) ND (48) ND (4.5) ND (8.6) ND (1.6) ND (7.8) ND (5.0) 

Trichloroethene 670 23,000 16,000 22,000 5,500 2,200 29,000 3,700 

Vinyl Chloride ND (1.2) ND (69) ND (52) 21 12 J 3.8 J ND (8.5) 9.7 J 

Xylenes, m,p- ND (2.1) ND (120) ND (88) ND (4.2) ND (16) ND (2.9) ND (14) ND (9.3) 

Xylene, o- ND (1.1) ND (59) ND (45) ND (8.3) ND (8.1) ND (1.5) ND (7.3) ND (4.7) 

J = analyte concentration is considered an estimated value 
ND = not detected 
ppbv = parts per billion by volume 
(  )  = detection limit 
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North Groundwater Treatment Plant Monthly Data Sheet 
 

Report Number: 96 Reporting Period: 1 – 31 May 2008   Date Submitted: 12 June 2008 

This data sheet includes the following: results for the operation of the groundwater extraction systems; a summary of 
flow rates for the individual extraction wells; a brief description of any shutdowns or significant events related to the 
systems: and a summary of analytical results for selected samples collected.  

Operations Summary – May 2008 

Operating Time:   Water: 744 hours Percent Uptime: Water: 100% 

Electrical Power Usage: 13,410 kWh   

Gallons Treated: 0.33 million gallons Gallons Treated Since March 2000: 79.5 million gallons 

Volume Discharged to Duck Pond: 0.33 million gallons Volume Discharged to Storm Drain: 0 gallons 

Percentage of Treated Water to Beneficial Use: 100% 

VOC Mass Removed: VOC Mass Removed Since March 2000: 

 0.01 lbs (groundwater only)
a
 

0 lbs (vapor only)
b
 

 173.8 lbs from groundwater 

5,240 lbs from vapor
c
   

Rolling 12-Month Cost per Pound of Mass Removed: $110,470
de 

Monthly Cost per Pound of Mass Removed: $366,287
d 

a
 Calculated using May 2008 EPA Method SW8260B analytical results. 

 

b
 The SVE system was shut down in December 2007 in accordance with the Work Plan for Remedial Process Optimization (RPO) 

Actions at Sites SD031, FT004, and FT005 (CH2M HILL, 2007). 
 

c
 Cumulative total VOC vapor mass removed includes 4,860 pounds of petroleum hydrocarbon VOC mass removed and treated by a 

portable catalytic oxidizer system between 15 July and 17 September 2003. 
d
 Costs include operations and maintenance, reporting, analytical laboratory, project management, and util ity costs related to operation 

of the system. High costs are due to low influent groundwater concentrations and low flow rates.  
e
 The rolling 12-month cost per pound of mass removed is calculated by the sum of the monthly cost over the past 12 months divided 

by the sum of pounds removed during the same period.  

Flow Rates 

Average Groundwater Total Flow Rate: 7.5 gpma 

Location Groundwater Flow Rate on 30 May 2008 (gpm) 

EW565x31 Off line
b 

EW566x31 Off line
b 

EW567x31 Off line
b
 

EW576x04 1.9 

EW577x04 1.1 

EW578x04 Off line
b
 

EW579x04 Off line
b
 

EW580x04 Off line
b
 

EW621x04 3.2 

EW622x04 1.3 

EW623x04 1.0 

EW614x07 0.9
c 

EW615x07 1.1
c 

a 
The flow rate was calculated using the effluent discharge totalizer divided by the operating time of the plant.  

b
 Extraction well was shutdown for a one-year rebound study in December 2007 based on the Work Plan for RPO Actions at Sites 

SD031, FT004, and FT005 (CH2M HILL, 2007).  
c
 LF007 extraction wells were turned on for the dry season on 30 April 2008.  

gpm = gallons per minute 

 



 

North Groundwater Treatment Plant 2 of 3 May 2008 7-2 September 2004 
Monthly Data Sheet 

NGWTP_May08.doc 

Shutdown/Restart Summary       

Location 

Shutdown Restart 

Cause Date Time Date Time 

NGWTP 
(water) 

NA NA NA NA No shutdowns during the month of May 
2008 

NA  = not applicable 
NGWTP = North Groundwater Treatment Plant 

 

Summary of O&M Activities 

Monthly groundwater sampling at the NGWTP was performed on 1 May 2008. Sample results are 
presented in Table 1. The total VOC concentration (4.7 µg/L) in the influent sample has decreased since 
the April 2008 sample (7.5 µg/L). TCE was the only VOC detected in the influent sample. Since the 
SD031 extraction wells were shut down, the indicator chemical for the site, 1,1-DCE, was not detected in 
the system influent. There were no detections of VOCs in the effluent sample.  

The LF007C solar extraction wells (EW614x07 and EW615x07) were turned on for the dry season on 30 
April 2008. Rechargeable batteries were installed at each well, and therefore, the well can operate 24 
hours a day. 

Optimization Activities 

On 4 December 2007, six extraction wells (EW565x31, EW566x31, EW567x31, EW578x04, EW579x04, 
and EW580x04) were shut down for rebound testing. These extraction wells will remain off-line for one 
year. These wells were sampled in May 2008 as part of the annual GSAP event. At the end of the 
rebound period, in December 2008, the groundwater extraction wells will be sampled to assess rebound 
and plume stability. No other optimization activities were conducted in May 2008. 
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Table 1 
Summary of Groundwater Analytical Data for May 2008 – North Groundwater Treatment Plant 

 Instantaneous 
Maximum

a
 

(g/L) 
Detection 

Limit 

(g/L)
 
 

 1 May 2008 

(g/L) 

Constituent  N/C Influent Effluent 

Halogenated Volatile Organics 

Bromodichloromethane 0.5 0.17 0 ND ND 

Carbon Tetrachloride 0.5 0.19 0 ND ND 

Chloroform 5.0 0.16 0 ND ND 

Dibromochloromethane 0.5 0.17 0 ND ND 

1,1-Dichloroethane 5.0 0.16 0 ND ND 

1,2-Dichloroethane 0.5 0.13 0 ND ND 

1,1-Dichloroethene 5.0 0.14 0 ND ND 

cis-1,2-Dichloroethene 5.0 0.15 0 ND ND 

trans-1,2-Dichloroethene 5.0 0.15 0 ND ND 

Methylene Chloride 5.0 0.32 0 ND  ND 

Tetrachloroethene 5.0 0.20 0 ND ND 

1,1,1-Trichloroethane 5.0 0.16 0 ND ND 

1,1,2-Trichloroethane 5.0 0.32 0 ND ND 

Trichloroethene 5.0 0.16 0 4.7 ND 

Vinyl Chloride 0.5 0.40 0 ND ND 

Non-Halogenated Volatile Organics 

Benzene 1.0 0.16 0 ND ND 

Ethylbenzene 5.0 0.16 0 ND ND 

Toluene 5.0 0.17 0 ND ND 

Xylenes 5.0 0.19 – 0.34 0 ND ND 

Other 

Total Petroleum Hydrocarbons – 
 Gasoline 50 4.9 0 NM 5.5 J 

Total Petroleum Hydrocarbons – 
 Diesel 50 33 0 NM ND 
a
 In accordance with Appendix G of the Travis AFB North Groundwater Treatment Plant Operations and Maintenance Manual, Sites 

FT004, SD031, and LF007 Area C (URS Group, Inc., 2005). 

J = analyte concentration is considered an estimated value  

N/C = number of samples out of compliance with discharge limits 

ND = not detected 
NM = not measured 

g/L = micrograms per liter 
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