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Final 

Travis Air Force Base 
Environmental Restoration Program 

Restoration Program Manager’s 
Meeting Minutes 

16 May 2018, 0930 Hours 
 

Mr. Lonnie Duke of the Air Force Civil Engineer Center (AFCEC) Restoration Installation 
Support Section (ISS) conducted the Restoration Program Manager’s (RPM) teleconference on 16 
May at 0930 hours in Building 248 at Travis AFB, California. Attendees included: 

  Lonnie Duke AFCEC/CZOW  
  Glenn Anderson AFCEC/CZOW  
  Milton ‘Gene’ Clare AFCEC/CZOW  
  Angel Santiago Jr. AFCEC/CZOW  
  Monika O’Sullivan AFCEC/CZOW  
  Haekyung Kim  

(via telephone) 
AFCEC/CZRW  

  Greg Capra AFCEC/CZOW KC-46 Discussion only 
  Kurt Grunawalt 

(via telephone) 
Travis AFB Legal  
(60 AMW/JA) 

 

  Dezso Linbrunner  
(via telephone) 

USACE-Omaha  

  Sarah Miller 
(via telephone 

  USACE-Omaha  

  Adriana Constantinescu  
(via telephone) 
David Elias 
(via telephone) 

RWQCB 
 
RWQCB 

 

  Ben Fries  
(via telephone) 

DTSC  

  Nadia Hollan Burke 
(via telephone) 
Dan Stralka 
(via telephone) 
Indira Balkissoon  
(via telephone) 

USEPA 
 
 
USEPA 
 
Techlaw, Inc. 

 
 
 
KC-46 Discussion only 

  Nicole Goers 
(via telephone) 

Techlaw, Inc. KC-46 Discussion only 

  Mike Bedan 
(via telephone) 

CH2M/JACOBS KC-46 Discussion only 

  Leslie Royer 
(via telephone) 

CH2M/JACOBS KC-46 Discussion only 

  Jeff Minchak 
(via telephone) 

CH2M/JACOBS KC-46 Discussion only 

  Tony Chakurian CH2M/JACOBS  
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  Mike Wray CH2M/JACOBS  
 

Handouts distributed prior to or at the meeting, discussions, and presentations included: 

  Attachment 1  Meeting Agenda 

  Attachment 2  Master Meeting and Document Schedule  

  Attachment 3  SBBGWTP Monthly Data Sheet (April 2018) 

  Attachment 4  CGWTP Monthly Data Sheet (April 2018) 

  Attachment 5  ST018 Monthly Data Sheet (April 2018) 

  Attachment 6 Presentation: Site SS015 Soil Sampling Plan 

  Attachment 7 
 

Presentation: Program Update  

1. ADMINISTRATIVE 

A. Previous Meeting Minutes 

Ms. Constantinescu requested that the Action Item 2 Update be revised to say: 
“Ms. Constantinescu mentioned the 2014 EPA’s Memorandum that changed the 
decision-making process for trichloroethylene (TCE) vapor intrusion (VI) risk, as 
TCE now poses acute risk to pregnant women. Since it is acute risk, we must 
ensure that there is effectively no exposure of TCE to workers at the KC-46 
hangar that is currently being designed. Ms. Constantinescu added that a different 
venting system might be in order depending on results of sampling; additional soil 
vapor sampling can be performed during the geotechnical investigation.” 
 

B. Action Item Review 

 Action items from April 2018 were reviewed.   

Action item 1 is ongoing: Ms. O’Sullivan to provide updates on perfluorooctane 
sulfonate (PFOS) and perfluorooctanoic acid (PFOA). May 2018 update: Ms. 
O’Sullivan said that the SI report is almost complete, and it should be going out to 
the regulatory agencies in June.   

Action Item 2 is ongoing: Mr. Duke will continue to provide design and 
construction information for the new KC-46 Hangar construction project for agency 
input ahead of the Air Force/Civil Engineering awarding the construction contract. 
May 2018 update: Mr. Duke presented the Air Force plans to address vapor 
intrusion of TCE in the office spaces and KC-46 hangar bays (currently in design), 
in a conference call with the regulators. The regulatory agencies voiced their 
concerns related to screening levels of TCE for soil vapor and indoor air, passive 
venting system design, and pre- and post-construction monitoring suggestions. The 



as of May 2018 Page 3 of 8 

 

 

risk assessors from USEPA and CH2M, along with the site manager from CH2M, 
clarified and responded to concerns.  

Mr. Duke summarized the points of agreement resulting from the discussion, noting 
that these measures are the most prudent for ensuring protection of future occupants 
of the facility, and will ensure that the Air Force will be in compliance with the 
requirements agreed to in the 2014 Groundwater ROD:  

• Collect soil vapor samples from near the source area and the office areas 
prior to construction to provide baseline TCE data. 
• A geomembrane vapor barrier will be installed under the slabs\sub-base 
for the office spaces as well as the main hangar. 
• The office spaces will have a passive ventilation system that can easily be 
converted to an active system if increasing sub slab concentrations of TCE 
indicate that VI could become an issue. 
• Sub-slab vapor sampling probes will be installed both above and below 
the geomembrane and beneath both the office and the main hangar areas. 
• Vapor sampling of the sub slab probes for TCE will be conducted post 
construction; prior to occupying the facility. 
• When the post construction sampling data is available and prior to 
occupancy, the results will be compared to the TCE indoor air response action 
levels presented in the July 2014 EPA memo on this subject to ensure workers are 
protected from possible exposure to TCE concentrations above the response 
action levels stated in the memo.   
 
Mr. Duke will inquire with the design engineers about the stem wall depth and 
geomembrane attachment method, and will report back as soon as he has answers. 
  

Updates on recently closed action items: 

March 2018 Action Item 3: Mr. Santiago and Mr. Duke will check past TPH-G data 
for the CGWTP influent samples. May 2018 update: Jeff Gamlin will present the 
most recent TPH data in June. This action item remains closed. 

March 2018 Action Item 4: Mr. Duke will follow up on 1,4-dioxane detections in 
the Subarea LF007C GWTP effluent.  May 2018 update: The LF007C GWTP was 
offline in April due to standing water, but will be back up and running later this 
week. This action item remains closed.  

   

C. Master Meeting and Document Schedule Review (see Attachment 2) 

The Travis AFB Master Meeting and Document Schedule (MMDS) was 
discussed during this meeting (see Attachment 2).  
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Travis AFB Annual Meeting and Teleconference Schedule 

The next RPM meeting will be held on Wednesday 20 June 2018, at 0930 hours.  

Reminder: The annual RAB tour (which historically has been held in October) 
will not be formally scheduled and will instead be individual tours given when an 
interested party would like to see field work this summer. As a result, since there 
will not be a formal RAB meeting, all agencies agreed to move the October RPM 
meeting from Thursday, October 18, to Wednesday, October 17, at 0930.   

   

Travis AFB Master Document Schedule  

 Community Relations Plan Update (CRP): The remaining submittal dates for this 
document have been changed to “TBD” to allow for completion, submittal, and 
review of higher priority documents related to achieving site closure. 

 Amendment to the WABOU Soil ROD for Travis AFB ERP Sites DP039, SD043, 
and SS046: The Response to Comments date was changed to 24 May 2018. The 
rest of the schedule was changed accordingly. 

 Amendment to the NEWIOU Soil ROD for the Travis AFB ERP Sites SS016 and 
SD033: The Response to Comments date was changed to 29 August 2018. The rest 
of the schedule was changed accordingly. 

 Site TS060 No Further Action Record of Decision: This is a new document. The 
Working Copy is currently being reviewed internally and will be sent to San 
Antonio for a two-week legal review.  

 Site SD031 Soil Remedial Investigation/Feasibility Study: The submittal date of 
the pre-draft version was changed to 15 June 2018; the rest of the schedule was 
changed accordingly.  

 Site SD043 Remedial Design/Remedial Action Work Plan: There are no changes 
to the schedule. EPA and DTSC comments have been received; the Water Board 
will not review, and defers to EPA and DTSC comments. 

 Site SS046 Remedial Design/Remedial Action Work Plan: There are no changes to 
the schedule. Comments were received ahead of schedule from all agencies. 

 Site SS016 Remedial Design/Remedial Action Work Plan: There are no changes to 
the schedule, but this document will hopefully be submitted early so that field work 
can be conducted in 2018. This excavation project is located within the footprint of 
the future new KC-46 hangar.  

 Site SD031 Remedial Investigation/Feasibility Study: The submittal date of the 
predraft version was changed to 15 June 2018; the rest of the schedule was changed 
accordingly.  
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 Fourth Five-Year Review Report for Multiple Groundwater, Soil, and Sediment 
Sites: This is a new document; dates will be assigned after internal review is 
complete.  

 Potrero Hills Annex (FS, PP, and ROD): No change was made to the schedule. The 
work plan for the Human Health and Ecological Risk Assessments has been 
submitted. The responsible parties are complying with the schedule set forth in the 
Administrative Order. 

 Data Gap Investigation Results Technical Memorandum for Soil Site SS016: No 
change has been made to the schedule. The Water Board will provide comments by 
17 May 2018. Responses to EPA comments are all approved. 

 Site SS015 Soil Sampling Plan: No change was made to the schedule.  

 Site LF006 Technology Demonstration Work Plan: This is a new document. 

 Quarterly Newsletters (June 2018): No changes have been made to the schedule for 
the July 2018 issue.   

 2017 Annual GRISR: No change was made to the schedule.  

 Monitoring Well Installation Technical Memorandum for Site DP039, Addendum 
to the Site DP039 Remedial Action Construction Completion Report: No change 
was made to the schedule. The Water Board will not be providing comments on 
this document. DTSC provided comments previously, but since they were not 
received, Mr. Fries indicated he would re-send the DTSC comments. 

 Sites LF006, SS030, and SD031 Aquifer Test Activities Technical Memorandum: 
No changes were made to the schedule. 

 Site FT005 Extraction System Optimization Report:  No change was made to the 
schedule. 

 2017 Annual CAMU Monitoring Report: The Draft to Agencies date was changed 
to 15 May 2018 to reflect the actual submittal date. The rest of the schedule was 
changed accordingly. 

 Emulsified Vegetable Oil Sites FT004, SS015, SD031, and SD036 Optimization 
Injections Report: No changes were made to the schedule. 

 Site LF044 Sediment Sampling Report. The Draft to Agencies date was changed to 
15 May 2018 to reflect the actual submittal date. The rest of the schedule was 
updated accordingly. 

 POCO Evaluation/Closure Report for DERA-funded Oil/Water Separators 
OW040, OW047, OW048, OW049, OW052, OW050, OW052, OW055, OW056, 
and OW057: The Final Due date was changed to 8 May 2018 to reflect actual 
submittal date. Ms. Constantinescu noted that the Water Board has made this a 
priority, and anticipates providing the NFA letters for all OWSs by late June.  
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The following documents were moved to History: 

 Area of Concern TA500 Data Gap Investigation and Closure Report 

 

2. CURRENT PROJECTS  

Treatment Plant Operation and Maintenance Update  

South Base Boundary Groundwater Treatment Plant, April 2018 (see 
Attachment 3) 

The South Base Boundary Groundwater Treatment Plant (SBBGWTP) performed at 
99.2% uptime, and 7.4 million gallons of groundwater were extracted and treated in 
April 2018. All treated water was discharged to Union Creek. The average flow rate 
for the SBBGWTP was 156.9 gallons per minute (gpm). Electrical power usage was 
19,307 kWh, and approximately 15,087 pounds of CO2 were created (based on DOE 
calculation). Approximately 1.04 pounds of volatile organic compounds (VOCs) were 
removed in April. The total mass of VOCs removed since startup of the system is 500.1 
pounds.  

April 2018 Optimization Activities: Monitoring well MW269x30 was converted into 
an extraction well to help capture and treat a small area of TCE contamination. An 
aquifer test has been conducted at this site as part of optimization activities. Plans for 
re-purposing well MW269x30 are included in the 2017 GRISR. No other optimization 
activities are reported for the month of April 2018.   

Piping that used to be connected to the air stripper for the SBBGWTP was replaced in 
April 2018 due to accumulation of scale from when the air stripper was in operation. 
Buildup of scale is not expected to be a recurring problem since the air stripper is no 
longer being used. 

 

Central Groundwater Treatment Plant, April 2018 (see Attachment 4)  

The Central Groundwater Treatment Plant (CGWTP) performed at 100% uptime with 
approximately 1,428,080 gallons of groundwater extracted and treated in April 2018. 
All treated water was discharged to the storm sewer system which discharges to Union 
Creek. The average flow rate for the CGWTP was 29.1 gpm. Electrical power usage 
was 2,642 kWh for all equipment connected to the Central Plant, and approximately 
2,843 pounds of CO2 were generated. Approximately 3.42 pounds of VOCs were 
removed from groundwater by the treatment plant in April. The total mass of VOCs 
removed since the startup of the system is 11,490 pounds. 
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Optimization Activities for CGWTP: The DP039 bioreactor continues to operate in a 
four-week “pulsed mode.”  No other optimization activities are reported for the month 
of April 2018.  

Two extraction wells were temporarily offline, because the OSA vault was flooded. 
Rainwater was pumped out, and the wells were restarted. Maintenance and upgrade 
activities included replacement of bag filters, installation of an emergency on/off 
button, and replacement of a damaged power supply for two extraction wells.   

 

LF007C Groundwater Treatment Plant, April 2018  

There is no report for the LF007C GWTP for April; the plant was shut down, in 
accordance with U.S. Fish and Wildlife Service requirements, due to formation of 
vernal pools in the area resulting from seasonal rains.  

ST018 Groundwater (MTBE) Treatment Plant, April 2018 (see Attachment 
5) 

Site ST018 (MTBE) Treatment Plant (ST018 GWTP) performed at 100% uptime with 
approximately 318,060 gallons of groundwater extracted and treated in April 2018. All 
treated water was discharged to the Fairfield – Suisun Sewer District. The average flow 
rate for the ST018 GWTP was 6.7 gpm. Electrical power usage for the month was 187 
kWh for all equipment connected to the ST018 GWTP.  The total CO2 equivalent, 
including an estimate for the carbon change-out, equates to approximately 138 pounds.  
Approximately 0.67 pound of MTBE, BTEX, VOCs, and TPH was removed in April 
by the treatment plant, and approximately 0.15 pound of MTBE was removed from 
groundwater. The total BTEX, MTBE and TPH mass removed since the startup of the 
system is 45.2 pounds, and the total MTBE mass removed since startup of the system 
is 11.0 pounds. 

Note: Electrical power use at the ST018 GWTP is only for the alarm system and a 
pump that pushes water through the GAC vessels for treatment. The four groundwater 
extraction pumps in the system are all solar powered. 

No optimization activities are reported for the month of April 2018. 

 
 

3. Presentations: 
 
A) Site SS015 Soil Sampling Plan (Attachment 6) 

 

 Mr. Tony Chakurian provided an overview of the upcoming work planned for Site 
SS015. Please refer to Attachment 6 for details.  
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B) Program Update: Activities Completed, In Progress, and Upcoming (see 
Attachment 7) 

Mr. Wray reported on the status of fieldwork and documents which are completed, in 
progress, and upcoming. Please refer to Attachment 7 for the full briefing.  

 
4. New Action Item Review 

No new action items were identified. 

 

5. PROGRAM/ISSUES/UPDATE  

Mr. Anderson noted that the Air Force now needs to closely monitor the document 
schedule and provide regular updates to Congress, including notification when documents 
related to SC or RC are delayed, even by one day. This is a directive to the Air Force 
related to distribution of DSMOA funding, not a program-level decision. Mr. Anderson 
and Mr. Duke acknowledged that the regulator review timeline as described in the Travis 
Federal Facility Agreement for draft documents is 60 days but that the requested 30-day 
Air Force timeline is often met, and said that they will also report to Congress when 
documents are reviewed in under the Air Force’s 30-day timeframe. 

Mr. Duke noted that he will be out of the office next week but will try to reply to emails as 
he is able. After that, he will be out for approximately two weeks recuperating from a 
minor surgical procedure. He requested that Mr. Anderson be copied on all correspondence 
during this time.  

 

6. Action Items 

Item # Responsible Action Item Description Due Date Status 

1. Monika O’Sullivan Ms. O’Sullivan to provide updates on 
PFOS and PFOA as she becomes aware 
of them.   

Ongoing Open 

2.  Lonnie Duke Mr. Duke will continue to provide 
design and construction information for 
the KC-46 Hangar for agency input 
ahead of the Air Force/Civil 
Engineering awarding the construction 
contract. 

Ongoing Open 

 



 

 
TRAVIS AIR FORCE BASE 

ENVIRONMENTAL RESTORATION PROGRAM 
RESTORATION PROGRAM MANAGER’S MEETING 

 
The RPM Teleconference is scheduled for 9:30 AM PST on 16 May 2018.  The call-in 
number is 1-866-203-7023.  Enter the Participation code 5978-75-9736 then enter #.   

 
AGENDA 

 
 
 
 
1. KC-46 DESIGN DISCUSSION 

 
2. ADMINISTRATIVE  
 

A. INTRODUCTIONS 
B. PREVIOUS MEETING MINUTES 
C. ACTION ITEM REVIEW  
D. MASTER MEETING AND DOCUMENT SCHEDULE  REVIEW 

 
3. CURRENT PROJECTS  
 

A. TREATMENT PLANT OPERATION AND MAINTENANCE UPDATE 
 

 
4. PRESENTATIONS 
 

A. SS015 SOIL SAMPLING PLAN 
B. PROGRAM UPDATE: 

DOCUMENTS & ACTIVITIES COMPLETED, IN PROGRESS AND PLANNED 
 

 
5. NEW ACTION ITEM REVIEW 
 
 
6. PROGRAM/ISSUES/UPDATE 

  
A. MEETING SCHEDULE  

 
 
NOTES:  AFTER THE RPM TELECONFERENCE, BASED ON THE DISCUSSION DURING THE 
REVIEW OF THE MASTER MEETING AND DOCUMENT SCHEDULE, WE ALLOW TIME TO HOLD A 
SEPARATE SPLINTER MEETING TO DISCUSS RESPONSES TO AGENCY COMMENTS ON THOSE 
DOCUMENTS THAT ARE IN PROGRESS, OR OTHER ISSUES IF NEEDED.  ALL PARTICIPANTS ARE 
WELCOME TO PARTICIPATE. 



 

  

 

 
(2018) 

Annual Meeting and Teleconference Schedule 
 

 

Monthly RPM Meeting1 

(Begins at time noted) 
RPM Teleconference 

(Begins at time noted) 

Restoration Advisory Board 
Meeting  

(Begins at 7:00 p.m.) 
(Poster Session at 6:30 p.m.) 

— 01-17-18 — 

02-21-18 — — 

— 03-21-18 — 

04-19-18 (Thursday 2:00 PM) — 04-19-18 

— 05-16-18 — 

06-20-18 — — 

— 07-18-18 — 

08-15-18 — — 

— 09-19-18 — 

10-17-18  — May through October2   

— 11-21-18 — 

— — — 

 1 Note:  Meetings and teleconferences will be held at 09:30 AM on the third Wednesday of each month unless otherwise noted. 
 2 Note: Tentative RAB tour(s) during construction season. 
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PRIMARY DOCUMENTS 

Life Cycle 

Community Relations Plan 
Update 

Travis AFB, Glenn Anderson 
CH2M, Jill Dunphy 

Amendment to the WABOU 
Soil ROD for the Travis AFB 

ERP Sites DP039, SD043, 
and SS046 

Travis AFB, Glenn Anderson 
CH2M, Latonya Coleman 

Amendment to the NEWIOU 
Soil ROD for the Travis AFB 
ERP Sites SS016 and SD033 
Travis AFB, Glenn Anderson 

CH2M, Latonya Coleman 

No Further Action ROD for 
Old Skeet Range 

(TS060 MRA) 
Travis AFB, Glenn Anderson 

Scoping Meeting NA NA NA NA 

Predraft to AF/Service Center 08-23-16 10-09-17  02-28-18  TBD 

AF/Service Center Comments Due 09-07-16 11-08-17 03-30-18 TBD 

Draft to Agencies 09-28-16 (03-22-18) 11-30-17 06-06-18 TBD 

Draft to RAB 09-28-16 (03-22-18) 11-30-17 06-06-18 TBD 

Agency Comments Due 10-28-16 (04-27-18) 01-31-18 08-06-18 TBD 

Response to Comments Meeting TBD 02-21-18 08-15-18 TBD 

Agency Concurrence with Remedy NA NA NA NA 

Public Comment Period NA NA NA NA 

Public Meeting NA NA NA NA 

Response to Comments Due TBD 05-24-18 08-29-18 TBD 

Draft Final Due TBD 05-24-18 08-29-18 TBD 

Final Due TBD 06-25-18 10-01-18 TBD 
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PRIMARY DOCUMENTS 

Life Cycle 

Site SD043 Remedial 
Design/Remedial Action Work Plan 

Travis AFB, Glenn Anderson 
CH2M, Levi Pratt 

Site SS046 Remedial 
Design/Remedial Action Work Plan 

Travis AFB, Glenn Anderson 
CH2M, Doug Berwick 
CAPE, Meg Greenwald 

Site SS016 Remedial 
Design/Remedial Action Work Plan 

Travis AFB, Glenn Anderson 
CH2M, Doug Berwick 
CAPE, Meg Greenwald 

Scoping Meeting NA NA NA 

Predraft to AF/Service Center 02-22-18  03-02-18 05-17-18 

AF/Service Center Comments Due 03-08-18 03-16-18 06-01-18 

Draft to Agencies 04-10-18 04-12-18 06-18-18 

Draft to RAB 04-10-18 04-12-18 06-18-18 

Agency Comments Due 05-10-18 05-14-18 07-19-18 

Response to Comments Meeting 05-16-18 05-16-18 08-02-18 

Agency Concurrence with Remedy NA NA NA 

Public Comment Period NA NA NA 

Public Meeting NA NA NA 

Response to Comments Due 05-31-18 06-01-18 08-16-18 

Draft Final Due 05-31-18 06-01-18 08-16-18 

Final Due 07-02-18 07-03-18 09-17-18 
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PRIMARY DOCUMENTS 

Life Cycle 

Site SD031 Soil Remedial 
Investigation/Feasibility Study 
Travis AFB, Glenn Anderson 

CH2M, Nikki Carlton 

Fourth Five-Year Review Report for 
Multiple Groundwater, Soil, and 

Sediment Sites  
Travis AFB, Glenn Anderson 

Tetra Tech, Joachim Eberharter 

Scoping Meeting NA NA 

Predraft to AF/Service Center 06-15-18 TBD 

AF/Service Center Comments Due 07-16-18 TBD 

Draft to Agencies 07-31-18 TBD 

Draft to RAB 07-31-18 TBD 

Agency Comments Due 10-01-18 TBD 

Response to Comments Meeting 10-17-18 TBD 

Agency Concurrence with Remedy NA NA 

Public Comment Period NA NA 

Public Meeting NA NA 

Response to Comments Due 10-31-18 TBD 

Draft Final Due 10-31-18 TBD 

Final Due 11-30-18 TBD 
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PRIMARY DOCUMENTS 

Life Cycle 

Potrero Hills Annex 
Travis, Glenn Anderson 

FS Proposed Plan ROD 

Scoping Meeting 180 days after Water Board 
Order Rescinded 

+470 days +735 days 

Predraft to AF/Service Center + 270 days +530 days + 915 days 

AF/Service Center Comments Due + 300 days +560 days + 975 days 

Draft to Agencies +330 days +590 days + 1035 days 

Draft to RAB + 330 days +590 days + 1035 days 

Agency Comments Due +390 days +650 days + 1095 days 

Response to Comments Meeting + 405 days +665 days + 1110 days 

Agency Concurrence with Remedy NA NA + 1130 days 

Public Comment Period NA +735 to 765 days NA 

Public Meeting NA +745 days NA 

Response to Comments Due +430 days +695days + 1190 days 

Draft Final Due +430 days +695 days + 1190 days 

Final Due +460 days +725 days + 1250 days 
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SECONDARY DOCUMENTS 

Life Cycle 

Data Gap Investigation Results 
Technical Memorandum for Soil Site 

SS016 
Travis AFB, Glenn Anderson 

CH2M, Doug Berwick 
CAPE, Meg Greenwald 

Site SS015 Soil Sampling Plan 
Travis AFB, Glenn Anderson 

CH2M, Levi Pratt 

Site LF006 Technology 
Demonstration Work Plan 

Travis AFB, Glenn Anderson 
CH2M, Levi Pratt 

Scoping Meeting NA NA NA 

Predraft to AF/Service Center 10-04-17 03-13-18 06-19-18 

AF/Service Center Comments Due 10-18-17 03-27-18 07-03-18 

Draft to Agencies 11-30-17 04-30-18 07-20-18 

Draft to RAB 11-30-17 04-30-18 07-20-18 

Agency Comments Due 01-02-18 05-31-18 08-20-18 

Response to Comments Meeting 01-17-18 06-20-18 09-05-18 

Response to Comments Due 03-21-18 (05-24-18) 07-16-18 09-19-18 

Draft Final Due NA NA NA 

Final Due 03-21-18 (05-24-18) 07-16-18 09-19-18 

Public Comment Period NA NA NA 

Public Meeting NA NA NA 
 
  



Travis AFB Master Meeting and Document Schedule 

As of : 05-16-18 Page 6 of 10 

 

 

 

INFORMATIONAL DOCUMENTS 

Life Cycle 

Quarterly Newsletter 
(July 2018) 

Travis, Glenn Anderson 

2017 Annual GRISR 
Travis AFB, Glenn Anderson 

CH2M, Leslie Royer 

Scoping Meeting NA NA 

Predraft to AF/Service Center 06-26-18 05-09-18 

AF/Service Center Comments Due NA 06-11-18 

Draft to Agencies 07-03-18 07-13-18 

Draft to RAB NA 07-13-18 

Agency Comments Due 07-17-18 08-13-18 

Response to Comments Meeting 07-18-18 08-22-18 

Response to Comments Due 07-19-18 09-12-18 

Draft Final Due NA NA 

Final Due 07-19-18 09-12-18 

Public Comment Period NA NA 

Public Meeting NA NA 
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INFORMATIONAL DOCUMENTS 

Life Cycle 

Monitoring Well Installation Technical 
Memorandum for Site DP039, 

Addendum to the Site DP039 Remedial 
Action Construction Completion 

Report 
Travis AFB, Glenn Anderson 

CH2M, Levi Pratt 

Sites LF006, SS030 and SD031 Aquifer 
Test Activities Technical 

Memorandum 
Travis AFB, Glenn Anderson 

CH2M, Renee Caird 

Site FT005 Extraction System 
Optimization Technical Memorandum 

Travis AFB, Gene Clare 
CH2M, Levi Pratt 

Scoping Meeting NA NA NA 

Predraft to AF/Service Center 02-26-18 02-15-18 03-08-18 

AF/Service Center Comments Due 03-14-18 03-02-18 03-22-18 

Draft to Agencies 04-19-18 03-21-18 05-01-18 

Draft to RAB 04-19-18 03-21-18 05-01-18 

Agency Comments Due 05-21-18 04-23-18 06-01-18 

Response to Comments Meeting 06-20-18 05-16-18 06-20-18 

Response to Comments Due 07-27-18 06-04-18 07-18-18 

Draft Final Due NA NA NA 

Final Due 07-27-18 06-04-18 07-18-18 

Public Comment Period NA NA NA 

Public Meeting NA NA NA 
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INFORMATIONAL DOCUMENTS 

Life Cycle 

2017 Annual CAMU Monitoring 
Report 

Travis AFB, Gene Clare 
CH2M HILL, Levi Pratt 

Emulsified Vegetable Oil Sites 
FT004, SS015, SD031, and SD036 
Optimization Injections Technical 

Memorandum 
Travis AFB, Glenn Anderson 

CH2M, Levi Pratt 

Site LF044 Sediment Sampling 
Technical Memorandum 

Travis AFB, Glenn Anderson 
CH2M, Doug Berwick 

CAPE, Meg Greenwald 

Scoping Meeting NA NA NA 

Predraft to AF/Service Center 04-19-18 05-22-18 04-12-18 

AF/Service Center Comments Due 05-03-18 06-06-18 04-26-08 

Draft to Agencies 05-15-18 06-25-18 05-17-18 

Draft to RAB 05-15-18 06-25-18 05-17-18 

Agency Comments Due 06-15-18 07-26-18 06-18-18 

Response to Comments Meeting 06-20-18 08-15-18 06-20-18 

Response to Comments Due 07-10-18 08-31-18 07-13-18 

Draft Final Due NA NA NA 

Final Due 07-10-18 08-31-18 07-13-18 

Public Comment Period NA NA NA 

Public Meeting NA NA NA 
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INFORMATIONAL POCO DOCUMENTS 

Life Cycle 

POCO Evaluation/Closure Report for 
DERA-funded Oil/Water Separators 

OW040, OW047, OW048, OW049, 
OW050, OW052, OW055, OW056, and 

OW057 
Travis AFB, Glenn Anderson 

CH2M, Doug Berwick 

Scoping Meeting NA 

Predraft to AF/Service Center 02-01-17 

AF/Service Center Comments Due 02-15-17 

Draft to Agencies 12-19-17 

Draft to RAB 12-19-17 

Agency Comments Due 01-30-18 

Response to Comments Meeting 02-21-18 

Response to Comments Due 03-07-18 (05-08-18) 

Draft Final Due NA 

Final Due 03-07-18 (05-08-18) 

Public Comment Period NA 

Public Meeting NA  
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HISTORY 

Life Cycle 

Area of Concern TA500 Data Gap 
Investigation and Closure Report 

Travis AFB, Glenn Anderson 
CH2M, Renee Caird 

Scoping Meeting NA 

Predraft to AF/Service Center 12-21-17 

AF/Service Center Comments Due 01-08-18 

Draft to Agencies 01-23-18 

Draft to RAB 01-23-18 

Agency Comments Due 02-23-18 (03-16-18) 

Response to Comments Meeting 03-09-18 

Response to Comments Due 03-27-18 (04-04-18) 

Draft Final Due NA 

Final Due 03-27-18 (04-04-18) 

Public Comment Period NA 

Public Meeting NA 
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South Base Boundary Groundwater Treatment Plant 
Monthly Data Sheet  

Report Number: 210          Reporting Period: 30 March 2018 – 2 May 2018   Date Submitted: 11 May 2018 

This monthly data sheet presents information regarding the South Base Boundary Groundwater Treatment 
Plant (SBBGWTP) and associated remedial process optimization (RPO) activities.  

System Metrics 
Table 1 presents operational data from the April 2018 reporting period. 

Table 1 – Operations Summary – April 2018 
Initial Data Collection: 3/30/2018 12:00 Final Data Collection: 5/2/2018 12:30 
 
Operating Time: Percent Uptime: Electrical Power Usage: 

    SBBGWTP: 786 hours     SBBGWTP: 99.2% SBBGWTP: 19,307 kWh (15,087 lbs CO2 generateda) 

Gallons Treated: 7.4 million gallons Gallons Treated Since July 1998: 1,036 million gallons 

Volume Discharged to Union Creek: 7.4 million gallons Gallons Treated From Other Sources: 0 gallons 

 
VOC Mass Removed: 1.04 lbsb VOC Mass Removed Since July 1998: 500.1 lbs 

  
Rolling 12-Month Cost per Pound of Mass Removed: $9,654c 

Monthly Cost per Pound of Mass Removed: $14,470c 

lbs = pounds 
a SiteWiseTM estimate that 1 kilowatt hour generated produces 0.74 pounds of GHG. Value also includes approximately 800 pounds of GHG 
from GAC change out services averaged to a per month basis.  
b Calculated using April 2018 EPA Method SW8260C analytical results. 
c Costs include operations and maintenance, reporting, analytical laboratory, project management, and utility costs related to operation of the 
system. 
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Table 2 presents individual extraction well flow rates along with the average system flow during the monthly 
reporting period.  

Table 2 – SBBGWTP Average Flow Rate (gpm)a – April 2018 

FT005b SS029 SS030 
EW01x05 Offline EW743x05 Offline EW01x29 Offlinec EW01x30 13.0 

EW02x05 Offline EW744x05 0.0d EW02x29 Offlinec EW02x30 0.0d 

EW03x05 Offline EW745x05 11.8 EW03x29 2.9 EW03x30 8.1 

EW731x05 6.7 EW746x05 Offline EW04x29 4.0 EW04x30 23.1 

EW732x05 Offline EW2291x05 6.5 EW05x29 6.6 EW05x30 19.4 

EW733x05 Offline EW2782x05 7.1 EW06x29 7.6 EW2174x30 8.5 
EW734x05 0.6 EW2783x05 9.5 EW07x29 12.0 EW711x30 6.4 

EW735x05 12.2 EW2784x05 Offlinee   MW269x30 0.5 
EW736x05 Offline EW2785x05 6.2     
EW737x05 Offline EW2786x05 17.7     
EW742x05 Offline       

   FT005 Total: 78.3 SS029 Total: 33.1 SS030 Total: 79.0 
SBBGWTP Average Monthly Flowf: 156.9 gpm 
a Flow rates presented are instantaneous measurements taken at the end of the reporting period. 
b Most extraction wells at FT005 were taken offline in accordance with the 2008 Annual Remedial Process Optimization Report for the 
Central Groundwater Treatment Plant, North Groundwater Treatment Plant, and South Base Boundary Groundwater Treatment Plant. 
c Extraction wells taken off line because of persistent fouling of the well pumps and associated discharge piping. 
d Extraction well was operational but water levels were recharging field readings were collected. 
e Extraction well was off line because of low flow alarm. 
f  The average SBBGWTP groundwater flow rate was calculated using the Union Creek Discharge Totalizer and dividing it by the total time 
the system was operational.  

gpm – gallons per minute 
SBBGWTP – South Base Boundary Groundwater Treatment Plant 

 
Table 3 presents a summary of system shutdowns during the monthly reporting period. 

Table 3 – Summary of System Shutdowns 

Location 

Shutdowna Restarta 

Cause Date Time Date Time 

SBBGWTP 23 April 2018 09:00 23 April 2018 15:30 Backwashed lead GAC vessel and inspect 
treatment plant piping. 

-- = Time not recorded 
a Shutdown and restart times estimated based on field notes 
SBBGWTP = South Base Boundary Groundwater Treatment Plant 
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Summary of O&M Activities 
Monthly groundwater treatment samples were collected at the SBBGWTP on 3 April 2018. Sample results are 
presented in Table 4. The total VOC concentration (16.88 µg/L) in the influent sample remained steady from 
the March 2018 sample results (16.80 µg/L). TCE was the primary VOC detected in the influent sample at a 
concentration of 15 µg/L. Several VOCs were detected in the midpoint sampling location, including 1,2-DCA, 
cis-1,2-DCE, and chloroform. No VOCs were detected at the effluent sampling location; however, TPH-d (40 J 
µg/L) was detected in the effluent sample at a concentration less than the effluent limitation. The overall 
decrease in the total VOC influent concentration is a result of the five (5) new Site FT005 extraction wells 
pumping groundwater with lower TCE concentrations but higher 1,2-DCA concentrations. Figure 1 presents 
the 1,2-DCA and TCE concentrations since January 2017.   

The SBBGWTP was temporarily shut down in April 2018 for approximately 6.5 hours to backwash the lead 
GAC vessel and inspect the treatment plant piping. Significant scale buildup was observed on the effluent 
piping. The effluent piping will be replaced in May 2018.  

Monitoring well MW269x30 was converted into an extraction well during April 2018. A small Poseidon pump 
and control box was installed at the wellhead, and the extracted water is pumped directly into the main 
backwash tank, which is then processed through the treatment plant. 

Figure 2 presents a plot of influent concentrations and average flow at the SBBGWTP over the past twelve (12) 
months. The VOC influent concentrations have generally been fluctuating over the past 12 months with an 
overall decreasing trend. However, an overall increasing flow rate trend was observed in the past 12 months 
with the addition of the new extraction wells at Site FT005 in November 2017.  

Optimization Activities 
In April 2018, monitoring well MW269x30 was converted into an extraction well to help capture and treat a 
small area of TCE contamination. 

Sustainability 
Travis AFB is committed to decreasing the amount of GHG produced directly (waste streams discharging 
GHG) or indirectly (GHG produced as related to electrical energy consumption) from all systems across Travis 
AFB. Travis AFB continues to optimize each treatment plant to reduce the amount of electrical energy 
consumed, and to implement sustainable treatment plant optimization programs, such as taking extraction 
pumps off line that are no longer necessary for contaminant plume capture. 

Figure 3 presents the historical GHG production from the SBBGWTP. In April 2018, the SBBGWTP produced 
approximately 15,087 pounds of GHG, which includes approximately 800 pounds of GHG generated from 
GAC change out services averaged to a per month basis. 
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TABLE 4 
Summary of Groundwater Analytical Data for April 2018 – South Base Boundary Groundwater Treatment Plant 

Constituent 

Instantaneous 
Maximum* 

(µg/L) 

Detection 
Limit 
(µg/L) N/C 

3 April 2018 
(µg/L) 

Influent Midpoint Effluent 

Halogenated Volatile Organics 
Acetone NA 1.9 0 ND ND ND 
Bromodichloromethane NA 0.17 0 ND ND ND 
Carbon Tetrachloride 0.5 0.19 0 ND ND ND 
Chloroform 5.0 0.16 0 ND 0.37 J ND 
Chloromethane NA 0.30 0 ND ND ND 
1,1-Dichloroethane 5.0 0.16 0 ND ND ND 
1,2-Dichloroethane 0.5 0.13 0 0.88 J 0.92 J ND 
1,1-Dichloroethene 5.0 0.14 0 ND ND ND 
cis-1,2-Dichloroethene 5.0 0.15 0 1.0 1.8 ND 
trans-1,2-Dichloroethene 5.0 0.15 0 ND ND ND 
Methylene Chloride 5.0 0.32 0 ND ND ND 
Tetrachloroethene 5.0 0.20 0 ND ND ND 
1,1,1-Trichloroethane 5.0 0.16 0 ND ND ND 
1,1,2-Trichloroethane 5.0 0.32 0 ND ND ND 
Trichloroethene 5.0 0.16 0 15 ND ND 
Vinyl Chloride 0.5 0.10 0 ND ND ND 

Non-Halogenated Volatile Organics 
Benzene 1.0 0.16 0 ND ND ND 
Ethylbenzene 5.0 0.16 0 ND ND ND 
Toluene 5.0 0.17 0 ND ND ND 
Xylenes 5.0 0.19 – 0.34 0 ND ND ND 

Other 
Total Petroleum 
Hydrocarbons – Gasoline 

50 10 0 NM NM ND 

Total Petroleum 
Hydrocarbons – Diesel 

50 15 0 NM NM 40 J 

Total Petroleum Hydrocarbons – 
Motor Oil 

50  160 0 NM NM ND 

1,4-Dioxane NA 0.08 0 ND NM ND 

* In accordance with Appendix B of the Travis AFB South Base Boundary Groundwater Treatment Plant Operations and 
Maintenance Manual (CH2M HILL, 2004). 
Notes: 
J = analyte concentration is considered an estimated value due to a detected concentration value between the reporting limit 
and method detection limit for the contaminant  
mg/L = milligrams per liter 
NA = not applicable 
N/C = number of samples out of compliance with discharge limits 
ND = not detected 
NM = not measured 
µg/L = micrograms per liter 
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Figure 1

SBBGWTP Influent 1,2-DCA and TCE Concentrations Since January 2017

1,2-DCA Concentrations TCE Concentrations

16 November 2017: 
New FT005 EWs startup

27 September 2017 - 15 November 2017:
FT005 EWs offline to install five (5) new 
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Figure 2

SBBGWTP Total VOC Influent Concentrations and Average Flowrate Twelve Month 
History

VOC Influent Concentration Average Monthly Flowrate

Five new Site FT005 
extraction wells 
brought on line on 16 
November 2017
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Equivalent Pounds of Carbon Dioxide Produced by the South Base Boundary 
Groundwater Treatment Plant

Five new Site FT005 
extraction wells brought on 
line on 16 November 2017
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Central Groundwater Treatment Plant Monthly Data Sheet 

Report Number: 225          Reporting Period: 30 March 2018 – 3 May 2018             Date Submitted: 11 May 2018 

This monthly data sheet presents information regarding the Central Groundwater Treatment Plant (CGWTP) 
and its associated technology demonstrations. The ongoing technology demonstrations related to the CGWTP 
include various emulsified vegetable oil (EVO) injections and two (2) bioreactor treatability studies.  

System Metrics 
Table 1 presents operational data from the April 2018 reporting period. 

Table 1 – Operations Summary – April 2018 
Initial Data Collection: 3/30/2018 10:20 Final Data Collection: 5/3/2018 12:05 
   
Operating Time: Percent Uptime: Electrical Power Usage: 

 CGWTP: 818 hours CGWTP: 100% CGWTP: 2,642 kWh (2,843 lbs 
CO2 generateda) 

Gallons Treated (discharge to storm sewer): 
1,428,080 gallons 

 Gallons Treated Since January 1996: 554.3 million gallons 

  
VOC Mass Removed from groundwater:   VOC Mass Removed Since January 1996: 

 3.42 lbsb  2,804 lbs from groundwater 

   8,686 lbs from vapor 

 
Rolling 12-Month Cost per Pound of Mass Removed: $2,280c 

Monthly Cost per Pound of Mass Removed: $2,239c 

a SiteWiseTM estimate that 1 kilowatt hour generated produces 0.74 pounds of GHG. Value also includes approximately 888 pounds of GHG 
from GAC change out services averaged to a per month basis.  
b Calculated using April 2018 EPA Method SW8260C analytical results. 
c Costs include operations and maintenance, reporting, analytical laboratory, project management, and utility costs related to operation of the 
system. 

 
Table 2 presents individual extraction well flow rates during the monthly reporting period.  

 

Table 2 – CGWTP Average Flow Ratesa – April 2018 

Location Average Flow Rate 

Groundwater (gpm) 

EW001x16 13.3 

EW002x16 11.1 

EW003x16 0.3 

EW605x16 5.6 

EW610x16 2.3 

CGWTP 29.1 

a Flow rates calculated by dividing total gallons processed by system operating time for the month or the average of the 
instantaneous readings.  
gpm = gallons per minute 
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Table 3 presents a summary of shutdowns during the monthly reporting period.  

Table 3 – Summary of System Shutdowns 

Location 

Shutdowna Restart 

Cause Date Time Date Time 

CGWTP None. --  -- None. 

-- = Date/Time not recorded 
a Shutdown and restart times estimated based on field notes 
CGWTP = Central Groundwater Treatment Plant 

 

Table 4 presents a twelve-month summary of the Site DP039 bioreactor recirculation well pulsing dates. 
 

Table 4 – Summary of DP039 Bioreactor “Pulsed Mode” Operations 

Location Pulse-on Date Pulse-off Date 

MW750x39 

5 April 2017 7 August 2017 

7 September 2017 2 October 2017 

6 November 2017 27 November 2017 

26 December 2017 22 January 2018 

19 February 2018 21 March 2018 

16 April 2018  

  

MW = Monitoring Well 

 

Summary of O&M Activities 
Monthly groundwater treatment samples were collected at the CGWTP on 3 April 2018. Sample results are 
presented in Table 5. The total VOC concentration (287.15 µg/L) in the April 2018 influent sample has 
increased from the March 2018 sample (259.51 µg/L). TCE was the primary VOC detected in the influent 
sample at a concentration of 240 µg/L. Cis-1,2-DCE (29 µg/L) and chloroform (0.18 J µg/L) were detected in 
the sample collected after the first carbon vessel. No VOC constituents were detected in the samples collected 
after the second carbon vessel and the effluent. TPH-d (19 J µg/L) was detected in the effluent sample at a 
concentration less than the effluent limitation of 50 µg/L. Travis AFB will continue to monitor influent, 
midpoint, and effluent concentrations at the CGWTP for carbon breakthrough, though the carbon treatment 
remained effective in April 2018. A carbon change out on the lead GAC vessel is being coordinated. 

Figure 1 presents a plot of influent concentrations (total VOCs) and the influent flow rate at the CGWTP versus 
time for the past twelve (12) months. The influent concentrations show an increasing trend over the past 12 
months along with an overall decreasing trend for the flow rate through the treatment plant.  

The two (2) OSA extraction wells, EW605x16 and EW610x16, were off line for several days because the OSA 
vault was flooded from the recent rain events. The rainwater in the vault was pumped out, and the wells were 
restarted. In addition, a pump, level switch, and battery were mounted inside the vault. The pump will 
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automatically remove rainwater from inside the vault when the water reaches a certain level. The battery will 
be periodically removed during dry periods and recharged before being placed back in the vault.  

The Site DP039 subgrade biogeochemical reactor (SBGR), also known as a bioreactor, continued to operate in a 
four-week “pulsed mode” to optimize distribution of total organic carbon (TOC). The bioreactor was brought 
back on line on 16 April 2018 as planned.  

Optimization Activities 
No optimization activities occurred at the CGWTP in April 2018. 

Sustainability 
Travis AFB is committed to decreasing the amount of GHG produced directly (waste streams discharging 
GHG) or indirectly (GHG produced as related to electrical energy consumption) from all systems across Travis 
AFB. Travis AFB continues to optimize each treatment plant to reduce the amount of electrical energy 
consumed, and to implement sustainable treatment plant optimization programs, such as bioreactors and EVO 
injection well networks.  

Figure 2 presents the historical GHG production from the systems associated with the CGWTP. The CGWTP 
produced approximately 2,843 pounds of GHG during April 2018. 



 

Central Groundwater Treatment Plant 4 of 6  April 2018 
Monthly Data Sheet 
CGWTP_April2018_Final.Docx 

TABLE 5 
Summary of Groundwater Analytical Data for April 2018 – Central Groundwater Treatment Plant 

Constituent 

Instantaneous 
Maximum* 

(µg/L) 

Detection 
Limit 
(µg/L) N/C 

3 April 2018 
(µg/L) 

Influent 

After 
Carbon 1 
Effluent 

After 
Carbon 2 
Effluent 

System 
Effluent 

Halogenated Volatile Organics 
Acetone NA 1.9 0 ND ND ND ND 
Carbon Tetrachloride 0.5 0.19 0 ND ND ND ND 
Chloroform 5.0 0.16 0 ND 0.18 J ND ND 
Chloromethane NA 0.30 0 ND ND ND ND 
1,2-Dichlorobenzene 5.0 0.13 0 0.34 J ND ND ND 
1,3-Dichlorobenzene 5.0 0.16 0 0.40 J ND ND ND 
1,4-Dichlorobenzene 5.0 0.16 0 0.25 J ND ND ND 
1,1-Dichloroethane 5.0 0.16 0 ND ND ND ND 
1,2-Dichloroethane 0.5 0.13 0 ND ND ND ND 
1,1-Dichloroethene 5.0 0.14 0 0.62 J ND ND ND 
cis-1,2-Dichloroethene 5.0 0.15 0 42 29 ND ND 
trans-1,2-Dichloroethene 5.0 0.15 0 2.9 ND ND ND 
Methylene Chloride 5.0 0.32 0 ND ND ND ND 
Tetrachloroethene 5.0 0.20 0 0.42 J ND ND ND 
1,1,1-Trichloroethane 5.0 0.16 0 ND ND ND ND 
1,1,2-Trichloroethane 5.0 0.32 0 ND ND ND ND 
Trichloroethene 5.0 0.16 – 1.6 0 240 ND ND ND 
Vinyl Chloride 0.5 0.10 0 0.22 J ND ND ND 
Non-Halogenated Volatile Organics 
Benzene 1.0 0.16 0 ND ND ND ND 
Ethylbenzene 5.0 0.16 0 ND ND ND ND 
Toluene 5.0 0.17 0 ND ND ND ND 
Total Xylenes 5.0 0.19 – 0.34 0 ND ND ND ND 
Other  
Total Petroleum Hydrocarbons 
–  Gasoline (C6 – C10) 

50 10 0 NM NM NM ND 

Total Petroleum Hydrocarbons 
–  Diesel (C10 – C28) 

50 15 0 NM NM NM 19 J 

Total Petroleum Hydrocarbons 
– Motor Oil (C28 – C40) 

50 (trigger) 160 0 NM NM NM ND 

1,4-Dioxane NA 0.08 0 ND NM NM ND 

* In accordance with Appendix G of the Travis AFB Central Groundwater Treatment Plant Operations and Maintenance 
Manual (URS Group, Inc., 2002). 
Notes: 
J = analyte concentration is considered an estimated value due to a detected concentration value between the reporting 
limit and method detection limit for the contaminant 
NA = not applicable      NM = not measured 
N/C = number of samples out of compliance with discharge limits µg/L = micrograms per liter 
ND = not detected       mg/L = milligrams per liter 
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Figure 1

CGWTP Total VOC Influent Concentrations and Average Flowrate Twelve Month History

VOC Influent Concentration Average Monthly Flowrate
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Figure 2
Equivalent Pounds of Carbon Dioxide Produced by the Central Groundwater Treatment Plant























































Soil Sampling

• Five (5) soil borings will be drilled using a hand auger.
• Soil samples will be collected from 1.5 to 2 ft and 4.5 to 5 ft

from the top of native soil beneath any cover material (e.g., 
concrete and road base).

• The soil samples will be analyzed for cadmium using EPA 
Method SW6010C. 



Reporting

• A technical memorandum presenting the results of the soil 
sampling will be prepared.

• If analytical results for cadmium are below residential 
screening levels (Water Board Environmental Screening 
Levels [ESLs] and EPA Regional Screening Levels [RSLs]), the 
Air Force will consider a ROD amendment to remove LUCs
for soil at Site SS015.

• Should cadmium concentrations exceed the residential EPA 
RSL or Water Board ESL, the Air Force will consider options 
for further work including an additional round of sampling 
under a separate contract to address data gaps and further 
delineate the extent of cadmium in soil.



Questions



Travis AFB
Restoration Program

Program Update

RPM Meeting
May 16, 2018



Completed Documents (1)
• Vapor Intrusion Assessment Update 

Technical Memorandum
• 2012 CAMU Annual Report
• Old Skeet Range Action Memorandum
• 3rd Five-Year Review
• 2012 Annual Groundwater 

Remediation Implementation           
Status Report (GRISR)

• Subarea LF007C and Site SS030 
Remedial Process Optimization Work 
Plan

• Pre-Design Site Characterization of 
SS029 Report

• Old Skeet Range Removal Action 
Work Plan

• 2013 CAMU Inspection Annual Report

• Groundwater Record of Decision 
(ROD)

• CG508 POCO Work Plan
• 2013 Annual GRISR
• FT004 Technology Demonstration 

Work Plan
• Kinder Morgan LF044 Land Use 

Control Report
• SD031 Technology Demonstration 

Work Plan
• TA500 Data Gap Investigation Work 

Plan
• ST018 POCO Work Plan Addendum
• SD037 GW RD/RA Work Plan 
• Travis AFB UFP-QAPP
• DP039 Lead Excavation Technical 

Memo
2



Completed Documents (2)
• Proposed Plan for ROD Amendment 

to WABOU Soil ROD
• Proposed Plan for ROD Amendment 

to NEWIOU Soil, Sediment, & Surface 
Water ROD

• SD034 Data Gap Investigation Work 
Plan

• POCO Investigation Work Plan for Oil-
Water Separators

• ST032 POCO Soil Excavation Work 
Plan

• SD036 GW RD/RA Work Plan
• SS016 GW RD/RA Work Plan
• SS015 GW RD/RA Work Plan
• FT005 Technology Demonstration 

Work Plan
• 2014 Annual CAMU Monitoring Report

3

• Old Skeet Range PAH Delineation 
Report

• ST028 POCO Work Plan
• SS014 POCO TD Work Plan
• CG508 Site Investigation/Site Closure 

Request Report
• 2014 Annual CAMU Monitoring Report
• DP039 GW RD/RA Work Plan
• SD031 TDCCR
• ST018 POCO CCR
• Site SS030 Groundwater RA CCR
• Sites SD036 and SD037 Groundwater 

RACCR
• Site SS016 Groundwater RACCR
• Site SS015 Groundwater RACCR
• 2014 Annual GRISR
• Site CG508 Well Decommissioning 

Work Plan



Completed Documents (3)
• Data Gap Investigation TM for Soil 

Sites SD033, SD043, & SS046
• Site FT004 Technology Demonstration 

Construction Completion Report
• Site SD031 Soil Remedial 

Investigation Work Plan
• Corrective Action Plan for DERA-

Funded Oil Water Separators
• Site ST032 POCO Completion Report
• Site ST028 POCO Completion Report
• 2015 Annual CAMU Monitoring Report
• Site SD031 Remedial Investigation 

Work Plan
• Site SD034 Technology Demonstration 

Work Plan
• Site SS016 Soil Data Gaps 

Investigation Work Plan

• Multi-Site Bioaugmentation Tech-
nology Demonstration Work Plan

• Sites ST028 and ST032 POCO Well 
Decommissioning Work Plan

• Site TS060 Action Memorandum
• 2015 Annual GRISR
• FT005 Technology Demonstration 

Construction Completion Report
• Site CG508 POCO Well De-

commissioning and Site Closeout 
Technical Memorandum

• Site DP039 Remedial Action 
Construction Completion Report

• ST028 POCO Well Decommis-
sioning/Site Closeout Technical 
Memorandum

• Site TS060 Removal Action Work Plan
4



Completed Documents (4)
• Multisite Technology Demonstration 

Construction Completion Report
• SS014 POCO Technology 

Demonstration Construction 
Completion Report

• Site LF044 Investigation Work Plan
• Site FT004 POCO Soil Data Gap 

Investigation Work Plan
• SD034 Technology Demonstration 

Construction Completion Report
• POCO Evaluation/Closeout Report for 

DERA-funded oil/water separators 
OW051, OW053, and OW054

• ST032 POCO Well Decommissioning 
and Site Closeout Technical 
Memorandum

• 2016 Annual CAMU Monitoring Report
• Work Plan for Fourth Five-year Review
• 2016 Annual GRISR
• Data Gap Investigation Results, 

Technical Memorandum for Soil, Sites 
SD033, SD043, SS046

• TS060 Removal Action Completion 
Report

• SS035 Site Closure Report
• AOC TA500 Data Gaps Investigation 

and Closure Report
• Site TS060 No Further Action 

Proposed Plan
• POCO Evaluation/Closure Report 

for DERA-funded Oil/Water 
Separators OW040, OW047, OW048, 
OW049, OW050, OW052, OW055, 
OW056, and OW057 5



Completed Field Work (1)
• Replace battery banks at ST018 

Groundwater Treatment Plant
• Annual Groundwater Remediation 

Implementation Program (GRIP) 
Sampling event

• Well Decommissioning (9 Wells)
• Electrical repairs to FT005 extraction 

system (well EW01x05)
• Electrical repairs to Site SS029 

extraction system
• Site ST018 carbon vessels upgrade
• 2014 GRIP Semiannual Sampling 

Event
• Pump repairs to Site SS016 well 

(EW610x16)
• Subsite LF007C optimization upgrades
• 2014 Annual GRIP Sampling Event
• Biological Resource Assessment
• Site CG508 Site Investigation
• Old Skeet Range Characterization 

Sampling

• 4Q Semiannual GRIP Sampling Event
• SD031 Technology Demonstration 

Well Installation
• SD037 Well Installation
• SD031 Trench/Conveyance/Power 

Installation
• SD031 EVO Injection
• ST018 Well Installation
• SS015 Well Installation
• SS016 Well Installation
• Well Development (SD036, SD037)
• ST018 Trench/Conveyance/Power 

Installation
• SD036 EVO Injection
• Well Development (SS015, SS016)
• Baseline Sampling (SS015, SS016)
• SS014 Data Gap Investigation
• SS016 EVO Injection
• TA500 Data Gaps Investigation

6



Completed Field Work (2)
• 2015 Annual GRIP Sampling
• SD037 EVO Injection 
• SD034 Data Gaps Investigation
• SS015 EVO Injection
• FT005 Injection Well Installation
• OWS 47, 48, 49 Site Investigations
• SS030 Trench/Conveyance/Power 

Installation
• FT005 Trench Installation
• FT005 Well Development
• FT004 Well Installation, Well 

Development, Baseline Sampling
• FT005 Baseline Sampling
• DP039 Well Installation, Well 

Development, Baseline Sampling
• FT004 EVO Injection
• FT004 Trench/Conveyance/Power 

Installation
• DP039 Infiltration Trench Installation

7

• TA500 Groundwater Sampling
• FT005 EVO Injection
• 2016 Q2 GRIP Sampling
• Data Gap Inv. for Soil Sites (SD043, 

SS046)
• SD031 Remedial Investigation Step-

out Sampling (2nd round)
• DP039 EVO Injection
• CG508 Well Decommissioning
• SD033 Soil Sampling
• Multi-site Bioaugmentation Well 

Installation
• SD034 Technology Demonstration 

Well Installation
• SS014 Bioreactor Installation
• ST028 & ST032 Well 

Decommissioning



Completed Field Work (3)
• SS016 Soil Data Gaps Investigation
• SD031 Remedial Investigation Soil 

Sampling (3rd round)
• Oil Water Separators Step-out Drilling
• OW055 Close-in-place
• Q4 2016 GRIP Sampling
• OW040 Soil Excavation/Surface 

Restoration
• OW057 Soil Excavation/Surface 

Restoration
• Multi-site Bioaugmentation & EVO 

Injection
• SD034 Technology Demonstration 

Bioreactor Installation
• OW050 Soil Sampling at Former 

Location of OWS

• OW055 Sidewalk Repairs
• SD031 Finish Soil Delineation (NE 

portion of site)
• Q2 2017 GRIP Sampling Event
• SS015 Optimization: Injection Well 

Installation
• DP039 Down-gradient Monitoring Well 

Installation (1st round)
• SD036 Optimization: Injection Well 

Installation
• SD031 Optimization: Injection Well 

Installation
• OW056 Site Excavation/Closure
• Well Re-development
• TS060 Removal Action

8



Completed Field Work (4)
• FT004 POCO Soil Data Gaps 

Investigation
• LF044 Sediment Sampling
• FT004 EVO Optimization
• DP039 Install downgradient monitoring 

wells (2nd round)
• FT005 – Install Extraction Wells
• DP039 Repair SBGR distribution 

headers
• Q4 2017 GRIP Sampling
• SD036 EVO Optimization
• SS015 EVO Optimization
• SD031 EVO Optimization
• FT005 Installation of Pumps and 

Controls in 5 New Extraction Wells
• Q1 2018 GRIP Sampling

• SD037 EVO reinjection

9



Documents In-Progress
CERCLA

• Data Gap Investigation Results, Technical Memorandum for 
Site SS016

• Amendment to the WABOU Soil ROD for sites DP039, SD043, 
and SS046

• LF006, SS030, SD031 Aquifer Test Activities Tech Memo
• Monitoring Well Installation Tech Memo for Site DP039, 

Addendum to the RACCR
• SD043 RD/RA Work Plan
• Community Relations Plan (revised draft)
• SS046 RD/RA Work Plan
• SS015 Soil Sampling Plan
• FT005 Extraction System Optimization Tech Memo
• 2017 Annual CAMU Monitoring Report

10



Documents In-Progress

POCO

• None
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Field Work In-Progress

CERCLA
• Q2 2018 GRIP Sampling
• FT005 EVO injection

POCO
• None
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Documents Planned 
CERCLA

• LF044 Sediment Sampling Report May
• Amendment to the NEWIOU Soil ROD for Sites 

SS016 and SD033 Jun
• EVO Sites FT004, SS015, SD031, & SD036 Optimization 

Injections Tech Memo Jun
• SS016 RD/RA Work Plan Jun
• SD031 Soil RI/FS Jul
• 2017 Annual GRISR Jul
• LF006 Technology Demonstration Work Plan Jul
• 4th Five Year Review Report for Multiple Groundwater, 

Soil, and Sediment Sites TBD

MMRP
• NFA ROD for Old Skeet Range (TS060 MRA) TBD

13



Documents Planned 

POCO
• None
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Field Work Planned

CERCLA
• SS015 Soil sampling Jun
• SD034 Repair collar around EW2450x34 Jul
• SD043 Soil excavation Jul
• SS046 Soil excavation Aug
• SS016 Soil excavation Aug

POCO
• FT004 POCO Soil Investigation Jun
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Petroleum Technology Demonstration Projects (1)
• SS014: Recycled Drywall SBGR

– Evaluate the effectiveness of sulfate (gypsum from crushed drywall) to enhance anaerobic 
biodegradation of petroleum in groundwater

– Installation was completed November 2016
– Results through first 9 months

• TPH-G: 99% reduction in source area (1,900 to 15 J µg/L), 34% for remaining 6 site wells (was 18% after 3 
months)

• TPH-D: 98% reduction in source area (5,500 to 130 J µg/L), 61% for remaining 6 site wells (was 33% after 3 
months)

• Benzene: 98% reduction (22 to 0.24 J µg/L), 61% for remaining 6 site wells (was 49% after 3 months)
• SD034: Washboard SBGR

– Evaluate the effectiveness of an oxygen-enhanced aerobic SBGR on reducing TPH as diesel 
(TPH-D) in groundwater

– Installed six (6) SBGR trenches in November 2016 
– Below SBGR trench (MW811x34/PZSSAx34) through first 9 months

• TPH-DRO baseline 9,600 ug/L reduced to 160 ug/L (98% reduction)
• TPH-MRO baseline 2,300 ug/L reduced to 210 ug/L (91% reduction)

– Plume hot spot monitoring well (MW02x34) through first 9 months
• TPH-DRO baseline 8,300 ug/L reduced to 1,100 ug/L (87% reduction)
• TPH-MRO baseline 1,500 ug/L reduced to 420 ug/L (72% reduction)

* SBGR = Subgrade Biogeochemical Reactor
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CVOC Technology Demonstration Projects (2)
• Multisite Bioaugmentation: EVO and KB-1 Plus

– Evaluate if addition of bioaugmentation substrate to an EVO injection will increase the rate of CVOC
degradation

– Initial injections were completed (Nov 2016)
– Limited TOC dispersal at SD036, so installed additional injection wells and reinjected with nanoEVO in 

2017
– Too early to evaluate degradation rates; however: 

• ~50-70% TCE reduction at ST027B bioaugmentation area and low/fluctuating reductions at EVO only area
• TCE fluctuations at SD036 bioaugmentation area (but 62% DCE decrease) and 99% decrease at EVO 

only area
• FT005: Distribution of EVO and KB-1 Plus

– Evaluate total organic carbon (TOC) dispersion distances and rates for optimizing the remediation of 
1,2-dichloroethane (DCA) in groundwater

– Installation completed May 2016
– Slightly elevated TOC and reduced COC concentrations in the north, TOC increase has not yet been 

observed in the central test area yet (distance may be too far for TOC dispersal using EVO)
– Optimizated the GETs in southern portion of site in 2017, which may help accelerate TOC dispersal to 

support this TD
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CVOC Technology Demonstration Projects (3)

• FT004: Distribution of EVO via SBGR and/or Groundwater Extraction
– Determine effectiveness of TOC distribution through two different enhanced reductive 

dechlorination (ERD) approaches: (1) groundwater TOC recirculation using a combination 
EVO injection, infiltration SBGR trenches, and groundwater extraction; and (2) EVO 
injection with groundwater extraction

– Installation completed April 2016
– COC concentrations declined through year 1

• ~50% total molar reduction plume-wide through first year
• Max monitoring well TCE concentration reduced from 560 to 140 µg/L

– Limited TOC dispersal, additional EVO injection conducted with nanoEVO in 2017 to 
determine if this can enhance TOC dispersal (too early to evaluate results of reinjection)

• Concentrations rebounded in 4Q17, but 2017 reinjection should support further reductions
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Completed Field Work 
(Historical 2)

• DP039 Bioreactor Quarterly 
Performance Sampling

• SD037 EVO Quarterly Performance 
Sampling

• SS015 EVO Baseline Sampling
• SD036 EVO Baseline Sampling
• SS016 Bioreactor Startup
• SD036 Injection Wells Installation 
• SS015 Injection Wells Installation
• ST018 GETS Installation
• SD036 EVO Injection
• 2010 Semiannual GSAP
• SS015 EVO Injection
• Quarterly RPO Performance 

Monitoring (Feb 2011)
• ST018 GETS Startup
• Quarterly RPO Performance 

Monitoring (May 2011)
• 2011 Annual GSAP Sampling
• SS029 GET Shutdown Test (System 

Optimization analysis)

• Quarterly RPO Performance 
Monitoring (Aug 2011)

• Quarterly RPO Performance 
Monitoring (Nov 2011)

• 2011 Semiannual GSAP Sampling
• LF007C Site Characterization 

(Wetlands)
• FT005 Soil Remedial Action
• Performance Monitoring SS015 (4th

Quarterly event)
• Sampling for Assessment of Aerobic 

Chlorinated Cometabolism Enzymes 
(Feb 21-22)

• 2012 Annual GSAP Sampling
• CAMU Lysimeter Removal
• LF007C GET System Optimization
• SS029/SS016 System Optimization 

Analysis
• GSAP Semiannual Sampling Event
• Replace electrical wiring for well field 

at Site SS030
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